Liberia joint annual report 2008 by unknown
Annual Report 2008 
LIBERIA 
May2009 Executive Summary 
1  Country Performance 
The mandate ofUNMIL as well as the UN arms embargo and travel ban list were extended for 12 months until 
September and December 2009 respectively. The political situation in the country is stable but remains fragile. 
UNMIL  drawdown continued reducing the mission's military strength to  10,000, while in  parallel efforts to 
rebuild the security sector and to establish and train national military and police forces with the capacities to 
gradually takeover responsibility for  peace  and  stability  continued.  Civil  reconciliation  and  peace-building 
measures are financed through the UN Peace Building Fund. 
Progress on the human rights situation was  made but partly hampered by delays in the establishment of an 
independent  human  rights  commission,  the  introduction  of the  death  penalty  for  some  capital  crimes,  the 
remaining  high  incidence  of gender  based  violence  and  incidents  of mob  violence  and  ritual  killings. 
Government emphasizes its efforts to tackle these problems and to improve the situation of  women in particular. 
The Truth and Reconciliation Commission (TRC) completed the first round of public hearings and an EC 
supported conflict mapping exercise. On 21/12 it published the first volume of  its final report including a list of 
"significant  violator  groups".  Land  issues  and  lack  of transparency,  accountability  and  participation  in 
governance were identified as major risk factors for peace and stability. 
Former dictator Taylor's trial in The Hague commenced without major public reactions in Liberia. However, 
the outcome of  the trial  may have significant impacts on the political stability of  the country and the region as a 
whole. 
The  president  declared  the  fight  against  corruption  a  government  priority.  Various  instruments  such  as 
GEMAP,  GAC  and  LEITI  contributed  to  increased  transparency  and  accountability.  However,  corruption 
remains  systemic  and  widespread  at  all  levels.  Due  to  the  prevailing  weakness  of the  judicial  and  law 
enforcement systems only few prosecutions took place and corruption continues to threaten political stability 
and to undermine progress in economic and social development. 
The legislative process was slowed down by leadership struggles in the Senate, the narrow majority margin of 
government  support  in the  lower  house  and  the  lack  of technical  capacity  of the  legislative  body.  As  a 
consequence key laws required in preparation of  the 20 II elections and for the establishment of a human rights 
commission and a land commission were stalled. 
The president continued to  maintain a high profile at the international scene and to  attract political attention 
and donor support. While the US and EU remain the country's largest contributors, China's role continues to 
increase, not only as a donor but also as a major investor. Regional cooperation through the Mano River Union 
and ECO WAS remains high on the political agenda focussing mainly on security issues. 
At the Liberia Poverty Reduction Forum in Berlin in June donors endorsed the governments Poverty Reduction 
Strategy (PRS) which is based on the four pillars security, economic revitalisation, governance/rule of law and 
infrastructure/basic services development to be implemented over 3 years.  Support levels continued to be high 
with  USD  85-100  per  capita.  WB  and AIDB  made  commitments  for  General  Budget Support,  a  first  EC 
assessment of  the eligibility for a BS operation was positive. 
HIPC Decision Point was reached in March and PRGF and EEF arrangement with the IMF were subsequently 
approved. Further progress was made on HIPC triggers and Completion Point is expected to be reached in 20 I 0. 
Major  concession  deals  in  the  mining,  rubber  and  timber sectors  were  concluded.  Among those  were  an 
amendment to the  Firestone Rubber concession and an  agreement  with China Union for the Bong iron ore 
mines, the so far largest investment contract. However, the economic slowdown puts many ofthese investments 
at risk.  Major investors such as ArcelorMittal have armounced to reduce and/or postpone their engagement in 
the country. 
2 Kimberley Process implementation, supported under IfS funding, continued. However, trading volumes remain 
low. Another KP review is scheduled for 2009. 
Liberia  did  not  sign  an  interim  EPA  as  it  benefits  from  the  Everything  But  Arms  Initiative.  However, 
government shows interest in negotiating a regional EPA with the EU under the umbrella ofECOWAS. 
With a slump ofGDP growth, decreasing revenues and remittance inflows as results of  the global fmancial and 
economic crisis Liberia is unlikely to reach any of  the MDGs by 2015. With oil and food prices peaking in 2008 
the country's economy was put under severe stress with the risk of  food insecurity, unemployment, poverty and 
social tensions increasing. Liberia remains one of the poorest countries in the world with a per capita GDP of 
only USD  135 (2007). Poverty incidence remained high with 55% of  the urban and 68% of  the rural population 
living in poverty. Unemployment is estimated at 85%. 
Food insecurity affects every second household; malnutrition is widespread and affects almost 40% of  children 
under the age of  5. With rice being the country's main staple food and 60% of  the consumption needs imported, 
the  food basket price rose by  22%  between early 2007 and  2008  due  to  the global increase of agricultural 
commodity prices. A government Strategy on Global Food Price Increases was formulated in response to the 
emerging food crisis. 
Social indicators remained  poor.  The  health  sector  is  in a  precarious  state.  In  rural  areas  only  10%  of 
households  have  access  to  health  care services.  Countrywide  only  32% of households  have  access  to  safe 
drinking water, 24% to sanitary facilities. Life expectancy at birth is only 45 years, child mortality which is one 
of the highest in the world has even increased and stands at 994 deaths  per 100.000 live births, Malaria and 
diarrhoea being  the  main  causes  of death.  Average  HIV  prevalence  is  estimated  at  1.5%  with  a  higher 
percentage of  women than men infected. 
The education sector was severely affected during the war, approximately one third of schools was destroyed. 
35% of the population missed out on any form of formal education. In spite of the lack of infrastructure and 
qualified teachers primary school enrolment rates increased from school year 2005/6 to 2007/8 by 82%. School 
feeding programmes were introduced to reduce the number of  school dropouts, adults literacy programmes were 
initiated in parts of  the country. 
Environmental issnes are a cross-cutting theme under the PRS. The government is in particular committed to 
break with the past during which the mismanagement of natural resources and the wealth they created fuelled 
corruption and conflict. 
2  Past and Ongoing Cooperation 
The management of development funds  and interaction with government and donor partners in the past years 
was severely hampered by the chronic understaffing of  the Monrovia Office. The situation gradually improved 
during the second semester with the arrival of  some additional staff in the Delegation. Under the EDF 10 AAP 
2008  global commitments reached EUR  11.15  m  (AfDB  arrears  clearance (B-envelope)  and  TCF)  and  a 
EUR 2  m  Rider  to  the  FC  for  Monrovia  Grid  Rehabilitation  was  introduced.  An  AAP  for  2009  totalling 
EUR 90 m was prepared, including a EUR 60 m contribution to the Liberia Reconstruction Trust Fund for roads 
and a EUR 30 m component for the health sector. Target achievement for new individnal commitments was 
112% with an amount of EUR 41.9 m contracted. Payments on ongoing and new individual commitments of 
EUR 14.7 m correspond to a target achievement of  only 61% mainly due to the late receipt of  advance payment 
requests under two major contribution agreements. Objectives for the rednction of old RAL were met with a 
decrease to 50% from 51% in the previous year. 
A  pre-assessment mission  on  bndget support in  August  concluded positively and recommended  a  limited 
sector budget support operation targeted to the health sector.  In  December the president requested the EC to 
assess Liberia's eligibility for General Budget Support; an apraisal mission is scheduled for early 2009. IfGBS 
eligibity is confirmed, an addendum to the CSP/IP will be required. 
3 Accelerated implementation of EDF 9 funds  was  a priority during the reporting period. Progress made in the 
two  focal  sectors  includes  the  conclusion  of two  contribution  agreements  with  World  Bank  for  the 
implementation of the AID and LCE components and the signing of a contribution agreement with UNDP for 
the decentralisation component LDLD under the  County Development Programme (CDP) (9.ACP.LBR.l8). 
The Community Rehabilitation Component under EDF 9 Post Conflict Rehabilitation and Capacity Programme 
(9.ACP.LBR.03) continued and will be  completed in early 2009.  Under the education programme ECSEL 
(9.ACP.LBR.I5)  long-term  TA  was  contracted.  However,  negotiations  with  UNICEF  on  a  contribution 
agreement for the investment component failed.  All possible efforts are made by the Delegation to avoid the 
risk of partial decommitment at D+3 (21110/2010). 
Programming of funds  under EDF 10  focal  sector LRRD was  prepared as  part of the  AAP 2009. It will 
include a EUR 60 m contribution for the roads sector through the WB  managed Liberia Reconstruction Trust 
Fund (LRTF) and a proposed EUR 30m contribution to the health sector. A third component for GAC support 
was  dropped and will be reintroduced under the AAP 2010.  Instead a GBS  component in  the magnitude of 
EUR 10-20 m may be  considered pending the  outcome of the eligibility assessment.  The preparation of the 
infrastructure and health components met with various difficulties:  failure of the first identification missions, 
extended discussions with WB  over the implementation modalities under the LRTF, lack of  consensus between 
Delegation and headquarter on implementation modality for the health sector contribution. 
Non-focal area  support centers around Institutional Support and Capacity Building.  Assistance to the GAC 
proved to be very successful. The institution's capacities were considerably enhanced and it produced 19 high 
quality audits, some of  which are HIPC relevant. The current EC support finishes in July 2009. A continuation 
in order to cover the full four year term of  the General Auditor until April2011 is crucial for the success of the 
goverrunent's anti-corruption campaign and for safeguarding the EC's envisaged GBS operation. A rider to the 
ISCBP FC  will  be introduced  for  that purpose  in  early 2009.  LTTA for  the future  NAO was procured,  the 
contract commences  in February 2009.  Together with the TA and the  designated NAO  a  roadmap  for the 
transfer of NAO  powers  will  be  elaborated,  based  on  milestones  and  indicators  related  to  the  increase  of 
capacity within the NAO unit. 
In a number of cases the tender processes for Long Term Technical Assistance was not successful and has to 
be relaunched: the LTTA for the health sector due to a lack of agreement on the offers within the Evaluation 
Committee,  the  tender  for  LTTA  for  the  Bureau  of Customs  and  Excise  under  the  ISCBP  due  to  non-
compliance of the offers with the ToR. The award of the service contract for LTTA to the NAO office in the 
Ministry of Planning was delayed due to the unavailability of one of the proposed key experts. The tender for 
L  TT  A under the County Development Programme produced only two offers. This demonstrates that attracting 
external technical expertise of high quality still remains a challenge given the country's post-conflict context 
and risks perceived by external actors. 
The EC contributes to the multilateral effort to Liberia's external debt clearance through the partial payment 
of EDF  arrears  to  the  EIB  (EUR 3.14 m  under  9.ACP.LBR.l9-0I) and through  participating in the AIDE 
arrears clearance operation (EUR 7.34 m under EDF 10, to be disbursed in 2009). 
The EC's contributions  to  increase food  security considerably increased in response to  the emerging food 
crisis. Additional funding was provided under the FSTP and the EDF I 0 B-envelope for which an addendum is 
signed in January 2009. EC  funding for  food  security now amounts to EUR 32.5  m and will require a food 
security expert to be based in the Delegation Monrovia in order to prudently manage the expected portfolio of 
17-20 grant contracts and contribution agreements. 
A major works contract for Monrovia Grid Reconstruction (EUR 10.8 m,  9.ACP.LBR.09-01) was  signed in 
March.  Implementation is scheduled to  be completed by the end of 2009.  Concerns about the availability of 
sufficient power generation and a functioning utility remain. In the water sector  EC support for the secondary 
distribution network Monrovia continues through the AID component under the CDP. The component, which is 
managed  by  WB,  will  also  take over some  elements  which could not  be  completed  under the  Programme 
4 Estimate closed in May (9.ACP.LBR.07-04).  Additional funding to the  AIDP will be provided from  savings 
realised under the CDP for which a Rider to the FC will be introduced in 2009. 
Government in December requested the launch of  formal negotiations for a FLEGT VPA. A launch session is 
scheduled for March 2009. 
Dialogue with external actors was constrained during the frrst semester due to the Delegation's understaffing. 
During the second semester interaction and  dialogue with government and donors  intensified.  Main fora are 
meetings of  the ICGL, LRDC, PRS pillars, EU-MS and project meeting. 
Efforts to increase Aid Effectiveness were supported by the endorsement of  the PRS and harmonisation efforts 
surrounding the Poverty Reduction Forum.  EC,  WB  and AIDB in consultation with government agreed on a 
better division of  labour in the infrastructure sectors with the EC focussing on roads, WB putting emphasis on 
electricity/power and AIDB concentrating on urban water. The Delegation aims at channelling future support in 
the social sectors through existing pool arrangements,  as  interim steps on the trajectory from project towards 
budget support. The use of  contribution agreements and trust fund mechanisms will  continue but performance 
needs to be critically monitored. 
1.  Country Performance 
1.1  Update on the Political Situation and Political Governance 
The  UN  Security Council extended the mandate of the United  Nations Mission  in  Liberia  (UNMIL)  in 
September for a further twelve months until 30/9/2009, and authorized the Secretary-General to proceed with 
the planned reduction of  the operation's personnel.  In his mission progress report to the Council, the Secretary 
General said that while the political situation remained generally stable and key economic and social indicators 
continued to improve, the overall situation remained fragile, with a number of risks threatening to undermine 
the  current  stability.  These  threats  included  challenges  to  security,  rule  of law,  governance,  economic 
development and unemployment among young people, including groups of ex-combatants who pose a serious 
threat  to  the  Government's  efforts  to  achieve  sustained  stability.  Ethnic  tensions  that  cut  through  many 
segments of  society were also cited as well as risks deriving from political developments within the sub-region. 
The  pace  of the  UNMIL  drawdown,  which  was  a  source  of concern  for  the  President,  saw the  military 
component reduced up to September 2008 by some 2,450 troops leaving the mission's troop strength at 11,728 
before the second phase of drawdown. The Secretary-General's report further recommended the repatriation of 
1,460 military personnel between October 2008 and September 2009 which would further reduce current troop 
strength to just over 10,000 personnel.  The Secretary General has  dismissed fears  that the drawdown would 
create a security vacuum and assured that the process was being executed in a careful manner.  Efforts were 
ongoing for the rebuilding of Liberia's new national army and national police but it remained uncertain when 
the new 2,000-troop army and 3,500 strong police force  would be operational. In 2008 the first batch of the 
Emergency  Response  Unit  (ERU),  the  only  armed  police  force,  with  a  target  strength  of 500,  was 
commissioned. 
Two former officers the Armed Forces of  Liberia (AFL), General Charles Julu and Col Andrew Dorbor, were 
acquitted of attempting to  overthrow the  government  in a  retrial  granted after a jury reached a  unanimous 
verdict. At the time of  the arrest ofDorbor the incident was considered the gravest threat to the Johnson Sirleaf 
government since the President took office in 2006.
1 
A UN arms embargo and the travel ban  list were extended for a further twelve months in December until 
20/12/2009, while an assets freeze  list on persons implicated in the excesses of the civil conflict remained in 
force.  Another UNSC  resolution renewed the mandate of the United Nations panel looking into the issues of 
1 The acquittal provoked a strong reaction from the Minister of  Justice to the judge's ruling, calling him incompetent, 
and refuting that the evidence was insufficient. 
5 diamonds, timber, sanctions, arms and security in Liberia for another six months. Govermnent stresses that it is 
constitutionally unable to seize assets of  listed persons pending prosecution. 
A UN Peace Building Fund (PBF) was established with the Peace Building Office attached to the Ministry of 
interior. USD  15 m were programmed for priority short-term reconciliation and conflict management measures. 
The EC Delegation is a member of  the PBF Steering Committee. 
During 2008  the  human rights  situation was  mixed.  It received considerable setbacks  when the  President 
signed into law an amendment making armed robbery, terrorism and hijacking, respectively,  capital offences 
punished by the death penalty and when in September granted clemency to 14 persons convicted for murder in 
the course of trials by  ordeal. The amendment on the death penalty, which was passed by both houses of the 
Legislature, came in the wake of  a spate of  violent crime in the capital and counties. The development came as a 
surprise  as  Liberia is  a  party to the  Second  Optional  Protocol  to  the  international  Covenant  on  Civil  and 
Political Rights.  However,  it transpired that this  was  never ratified by the Legislature.  The  decision of the 
government was condemned by HR organisations and a EU Troika demarche was carried out in August. 
Other concerns for the human rights  situation include challenges  being faced  in the  criminal justice system 
including the courts and the Liberia National Police, delays in making the independent National Commission on 
Human Rights operational, the high incidence of  rape and genital mutilation and occurence of  mob violence and 
ritual  killings.  Government  emphasizes  its  efforts  to  address  the  country's  challenges  in  traditional  socio-
cultural practices, gender-based violence and rape and to improve the status women in general. It highlights the 
emphasis which is  placed on girls' education and on an increased gender balance in governance (for example 
30% of  Cabinet members are female). 
The Truth and Reconciliation Commission (TRC) held a series of public hearings in a process designed to 
determine which individuals and institutions were responsible for coups, instability and war from  1979-2003. 
No amnesty for former fighters was  agreed when the Comprehensive Peace Accord that also established the 
TRC was signed in Ghana in 2003, meaning the commission's recommendations could include prosecutions. in 
December  the  TRC  presented  the  first  of several  volumes  of its  final  report  containing  findings  and 
determinations made by the Commission to that date. It includes a list of "significant violator groups" but does 
not name individuals. However, half of  the Commission disassociated themselves from the report, claiming that 
it did not meet a consensus.  The TRC will establish a final  consolidated report in additional volumes by the 
end of its tenure in June 2009.  The report contains major findings, inter alia, on the root causes of  the conflict, 
the impact of  the conflict Liberian society; responsibility for Gross Human Rights Violations and violations of 
International Humanitarian Law. The report also  recommended that criminal prosecution for these violations 
and reparations were necessary and desirable to redress impunity, promote peace, justice, security, unity and 
genuine  national  reconciliation.  The  main  issues  identified  as  factors  that  could  undermine  peace by  the 
Commission  were  land  ownership,  the  lack  of accountability  and  transparency,  and  poor  communication 
between citizens and the govermnent. 
Violence connected to land disputes which the police force is unable to respond to, continued to pose a threat 
to stability in the counties with the worst incident involving the massacre of thirteen farm workers in Margibi 
County, in which a senator was among those indicated on murder charges. 
The trial resumed in The Hague of former Liberian dictator Charles Taylor. The former Liberian leader was 
charged with 11  counts of Crimes against Humanity and War Crimes committed while exercising a command 
role over the Sierra Leonean rebels of  the Revolutionary United Front. A verdict is  expected by early 2010. In 
December Taylor's son  was  convicted  in the  US  for torture  crimes.  While both trials  attracted widespread 
public interest they did not spark immediate political reactions. However, the outcome of  the Taylor trial in The 
Hague remains a risk factor for the stability of  the country and the region. 
Corruption continued to blight performance and confidence with a series of high-profile cases and allegations 
and  examples of mismanagement of public funds  in  the  wake of the submission of a number of ministerial 
6 audits  carried  out  by  the  General  Audit  Commission.  The  most  eye-catching  case  was  a  chain of emails 
published by  a local  news  site which purported to show a former Minister of State  for Presidential  Affairs 
soliciting a bribe from an Israeli businessman to win the contract to manage the maritime registry of Liberia. A 
board of  inquiry was ordered by the President to investigate the allegation. 
The  President  felt  compelled  to address  the  nation  in  December to  highlight  the  measures  taken  by  her 
government to  stamp  out corruption and the  progress  made to date.  These included the  maintaining of co-
signing  arrangements  under  GEMAP,  the  creation  of a  Governance  Commission  and  an  Anti-Corruption 
Commission,  the  activation  of the  Public  Procurement  and  Concessions  Commission  and  an  independent 
General  Auditing  Commission.  A  further  positive  development  was  the  establishment  of the  Liberian 
Extractive Industries Transparency Initiative (LEITI), to ensure that all payments to, and revenues received by 
the  Government  by  extractive  industries,  were  reported  publicly.  The  President  cited  recognition  of the 
government's commitment and progress that the World Bank, in its 2008 "Control of Corruption" Governance 
Indicator, moved Liberia up 72 places from where it stood three years ago. 
The former transitional Head  of State,  Charles Gyude Bryant and former House Speaker, Edwin N.  Snowe, 
were indicted on crimes of  economic sabotage, theft of  property, bribery and criminal conspiracy.  The charges 
go back to the period between March 2004 and January 2006 when the accused were employed at the Liberian 
Petroleum Refining Company.  The indictment alleged that almost USD1.3m were misappropriated or received 
in bribes.  At the time of  this report the case ended with acquittal of the accused following an  unanimous jury 
verdict. 
Several key bills were getting stalled in the Legislature. The Threshold Bill and Boundaries Harmonization Bill 
(relating to Municipalities,  Counties, Districts, Townships,  and Chiefdoms and other political subdivision of 
Liberia) were both foreseen to face debate and complications. It was recognized that delay in passing these bills 
would profoundly put into risk the timetable of Presidential and General elections of November 20 II. Other 
crucial laws required to establish a Human Rights Commission, to follow up on TRC recommendations and to 
form a Land Commission are still not enacted. The delays in passing critical legislation in parliament are partly 
attributable to disputes over leadership which emerged in the Senate during the second semester, to the scattered 
political party landscape represented in parliament as well as capacity constraints of  the legislative bodies. 
1.1.1  External Relations 
The international profile of President Johnson  Sirleaf continued to rise throughout 2008  with the  first US 
presidential  visit in Liberia in thirty years.  The US  remained  by far  the  country's  closest partner and most 
important bilateral donor. She also paid a state visit to Denmark and held high-level talks with the British Prime 
Minister.  The President maintained a busy  international  schedule which has  strengthened relations  with the 
international  community and  garnered considerable goodwill with donors,  creditors  and investors. Relations 
were established with Australia while Ireland armounced the opening of  a permanent mission in Monrovia. 
At the Liberia Poverty Reduction Forum in Berlin hosted by the German government on 26  and 27 June, 
Liberia's  Poverty  Reduction  Strategy,  which  sets  out  the  priorities  for  promoting  rapid,  inclusive,  and 
sustainable development, was endorsed by Liberia's international partners. 
China continued to scale up its development aid, becoming one of the most prominent international donors and 
investors in the country; Libya also pledged increased support throughout the year. 
At the sub-regional level Liberia continued to push forward closer cooperation within the Mano River Union 
through its presidency in 2008,  focusing  especially on peace and  security and a comprehensive approach to 
tackle the food crisis. The President continued to encourage progress towards achieving African unity, and was 
one  of the  few  regional  leaders  to  condemn  the  situation  in Zimbabwe  calling  for  UN  sanctions  against 
President  Mugabe.  Cooperation  with  ECOWAS  remained  close  in  particular  in  the  security  sector  with 
ECOW  AS nations continuing to. second commanding officers to the Liberian army. 
7 1.2  Update on the economic situation and economic governance 
The post-war economic recovery continued in 2008,  but Liberia was  significantly affected by the  increase in 
world food and fuel prices in the first half of  the year. In March 2008, after a major fund-raising effort, its long 
standing arrears to the lMF were cleared, voting rights were restored, and large Poverty Reduction and Growth 
Facility (PRGF)  and Extended Fund Facility (EFF) arrangements  were  approved.  At the  same time  Liberia 
reached  the  Decision  Point  for  the  Heavily  Indebted  Poor  Countries  (HIPC)  Initiative.  Liberia  was 
receiving substantial interim assistance from the lMF to keep cash debt service payments to manageable levels 
until the completion point, projected for 2010. Together with comparable debt relief from  other categories of 
creditors,  Liberia  would eventually  have  more  than  97%  of its  external  debt  stock  cancelled.  Liberia also 
conunenced discussions with its conunercial creditors on debt relief on terms consistent with those agreed with 
the Paris Club. 
Liberia made progress towards  achieving a number of HIPC completion point triggers.  These include the 
finalisation of a Poverty Reduction Strategy, a revised investment incentive code to ban tax exemptions other 
than those  specified in the Liberia Revenue  Code;  preparation of a comprehensive  PFM law for  legislative 
approval;  adoption  of a  debt  management  strategy;  adoption  of legislation  to  establish  an  independent 
anticorruption  conunission;  and  made  progress  in  public  reporting  of extractive  industry  financial  flows 
consistent with EITI criteria. A high-level GEMAP continued to ensure implementation of  macroeconomic and 
financial policy. 
A full  Poverty Reduction Strategy (PRS) was presented at the Liberia Poverty Reduction Forum in Berlin, 
with  Liberia's  partners  announcing  additional  financial  conunitments  to  fund  the  country's  development 
programmes. The PRS has four core strategic areas of  intervention: peace and security; economic revitalization; 
governance and rule of law;  and infrastructure and basic services.  In addition, it pursues a number of priority 
crosscutting themes, including gender equality, peace-building, environmental issues, HIV and AIDS, children 
and youth, and monitoring and evaluation. One of  the Government's most important goals over the PRS period 
is to promote the rapid creation of  productive employment that will reduce poverty, ensure peace and stability, 
and enhance the overall well-being of  the Liberian population. 
Partners confirmed that their support to Liberia would be approximately USD 250-300 m for the first year of  the 
PRS.  Donor support levels  for Liberia were still  high at USD 85-100  per capita.  Partners  also  announced 
increased budgetary support and contributed to financing for a cash buy-back of  the country's commercial debt. 
The  African Development  Bank  and  the  World  Bank so  far  made  firm  conunitments  of USD  23  m  for 
untargeted  budget support. 
Considerable challenges remain to achieve the country's poverty reducing goals. While real GDP has started to 
recover, it still remains below its pre-war levels and Liberia remains one of  the poorest countries in the world. 
Social indicators are weak, and under present circumstances Liberia remains unlikely to achieve any of the 
MDGs by 2015. 
Real GDP growth in 2008 reached 7.5%. Before the onset of  the global financial crisis it was projected to rise 
to  about  13%  in  2009  with the  expected resumption  of logging  and  iron mining  operations;  inflation was 
projected to decline to single digits and the current account deficit to narrow as key import prices, especially for 
oil decline.  Reserves  coverage,  in  terms of months of goods  and services imports,  was  projected to remain 
stable  at a  low  level  over the  medium  term.  Risks  to  the  growth  forecast  due  to  a sharper-than-projected 
slowdown in global  growth or a decline in world conunodity prices could reduce demand for Liberia's key 
exports, or delay investment activity in these sectors, more than projected. A slowdown in remittances or donor 
inflows could also negatively impact on economic prospects. 
The exchange rate to the USD is managed by the Central Bank within a relative stable and narrow bandwidth. 
As  a  result  the  Liberian  Dollar  only  slightly  depreciated  from  61.3  LDmSD  in  the  previous  year  to 
63.3 LDmSD. 
8 The government took a number of  measures to diffuse possible social tension as a result of  rising prices of  food 
and oil, including the suspension of rice import taxes and agricultural input tariffs that resulted in an estimated 
revenue loss ofUSD 10.5 m (4.9% of  revenue). The government also applied a lower fuel tax than legislated in 
the code,  which was  expected to  result in additional revenue  foregone  of USD  5 m in 2008/09.  To further 
mitigate  social  distress,  the  government  announced  plans  for  the  fast-track  local  production  of rice,  by 
suspending tariffs  on  certain agricultural inputs.  While it is  obvious that the  global economic recession will 
impact negatively on the country, this is  largely beyond the Government's control as  falling demand impacts 
negatively on prices.  Nonetheless, government is  dedicated to take necessary action to address the expected 
fall-off in its revenues, a commitment which has also been acknowledged by the IMF during their performance 
reviews. 
Liberia's US  dollar-denominated gross official reserves rose substantially in 2008, to an estimated USD  96 m 
from USD  5 m in 2004 and USD 46 m in 2006. This improvement can be  attributed to the robust measures 
taken by the  Central Bank of Liberia to  strengthen the  banking system,  enhance  supervision and improve 
financial  governance,  in  line  with  IMF  recommendations.  The  improvement  in  the  position  of the  capital 
account  reflects  the  greatly  strengthened  financial  management  as  well  as  the  increased  confidence  and 
economic activity in the country. The position changed from net outflows of  external remittances ofUSD 133m 
in 2006 to net inflows ofUSD 42 min 2008, while foreign direct investment increased from virtually nothing a 
few years ago to approximately USD 200 m in 2008. 
There were a number of  major concession deals announced during the year, the most important being a major 
deal in the iron ore sector with China Union, an investment conglomerate, for the rehabilitation and operation of 
the Bong Mines. At USD 2.68 bn, the deal is the biggest potential investment in the country to date and would 
make  the  company  the  largest  employer,  with  3,000  jobs  being  created  over  three  years.  The  company 
announced plans to build a refining plant within one year with the capacity to process lm tonnes of  iron ore. 
The Liberian government and Firestone Rubber Company finally signed a long-awaited amendment  to the 
concession agreement  which will  elapse  in  2041.  Under the conditions  of the  agreement Firestone would 
construct new houses  for  employees,  provide  financial  assistance to  a  high  school  in the  county where the 
concession will  be  exploited and provide preference for employment to qualified Liberians at all  skilled and 
management job levels within the company within a timeframe. 
An MoU  was  signed  with  a  Canada based  company,  Buchanan Renewables,  to  construct  and  operate  an 
electricity-generating plant at Kakata,  50 km north-east of Monrovia, fired by  old rubber trees,  with a total 
capacity  of 35  MW.  The  electricity  generated  by  the  plant  will  be  sold  by  the  company  to  the  Liberian 
Electricity Corporation (LEC), which will distribute electricity to the capital Monrovia, in line with government 
policy to promote public private partnerships in service provision. 
The government awarded contracts to two companies in the timber sector, to develop 57,000 ha and 59,000 ha 
respectively,  both  in River  Cess  County  in  the  south-east  of the  country.  The  agreements  promise  over 
USD 20m in investment and are  expected to  create more than 500 jobs. Development of the forestry sector 
forms  a key aspect of the government's  overall  economic revitalisation strategy,  with the sector expected to 
provide an important boost to jobs,  infrastructure  and  demand for  services in rural  areas.  The  WB  forestry 
expert estimates that the sector will potentially contribute 14 to 15 % of  GDP and will be a main engine of  rural 
economic growth. 
The global recession, however, had already an impact on the operations of ArcelorMittal,  one of the largest 
investors in the country, which has delayed the date of the expected first shipment from its iron ore mine at 
Yekepa by a year, to 2010. The company planned to produce 12.5m tonnes of  iron ore per year from the Yekepa 
mine and started work on the rehabilitation of its facilities, including the railway that links the mine to the sea 
port of  Buchanan. 
9 Continued progress in the reform of  the diamond sector under the Kimberley Process, following the lifting of 
UN sanctions in April 2007, resulted in a total of  39 shipments of  rough diamonds between September 2007 and 
May 2008 which valued at USD 4.5 m.  However, production suffered heavily from a sharp decline of market 
prices and indications are that the share of stones sold through non-licensed channels is  rising.  A KP review 
mission will take place in 2009. 
In line with most West African countries, Liberia has not signed an  interim Economic Partnership Agreement 
(EPA). As a least developed country Liberia currently benefits from the "Everything but Arms Initiative" and 
although its position remained that an EPA would have a negligible effect on its economy, government showed 
signs of  interest to participate in negotiations for a regional EPA between the EU and ECOW  AS. 
1.3  Update on the poverty and social situation 
Despite substantial recovery efforts since the end of  the civil conflict, the country remains one of  the poorest in 
the world, with a per capita GDP of  only USD135 in 2007.
2 
According to the 2007 Core Welfare Indicator Questionnaire (CWIQ) results, poverty incidence is high, with 
68% of  the rural population and 55% of  the urban population living on less than I USD per day, with children 
and  the  elderly  the  largest  groups  living in  poverty.  Moreover,  56  %  of the  rural  and  29% of the  urban 
population fall below the extreme poverty line, i.e. they are not able to meet the cost of food needs based on a 
food  basket providing 2,400 kcallperson-day.  Poverty in Liberia as  in many other poor countries  has  many 
dimensions, including low levels of income and consumption, poor nutrition and food security, low health and 
education status and inadequate infrastructure availability. It is reinforced by inequality, especially in access to 
justice and economic opportunities. 
Food insecurity and  malnutrition  are  widespread.  The  2006  Comprehensive Food Security and Nutrition 
Survey (CFSNS) revealed that every second household in rural and semi-rural Liberia is food insecure or highly 
vulnerable to food insecurity. Chronic malnutrition is endemic affecting 39 % of  children under the age of five, 
27 % of  children are underweight and 7 %are acutely malnourished. Food insecurity and malnutrition is mainly 
caused  by  income  poverty,  poor  access  to  health,  water  and  sanitation  services;  lack  of education  and 
inadequate care practices of infants and young children;  and limited availability and access to food resulting 
from low agricultural productivity and the poor state of  roads infrastructure. 
Agricultural  production  has  been  undermined  by  inadequate  infrastructure,  structural  weaknesses,  poor 
policies of previous governments  and the  prolonged armed conflict.  Physical access to  markets  due  to  poor 
roads remains a major constraint. Due to the collapse of  effective demand, most markets have imploded as well. 
As a result, most farming households have failed to emerge from subsistence farming systems. Rice is the main 
staple food,  accounting for 37% of the value of food  consumption and  50%  of daily calorific intake of the 
average household. Local rice dominates consumption of  rural households, whereas imported rice (60% of  the 
nation's consumption) dominates in urban areas. The global increase in the prices of cereals, particularly rice, 
adversely affected consumers -particularly the urban and non-producing rural population, which exceeds two-
third of  the entire population. Food prices in Liberia have been continuously on the rise since early 2007. While 
the general Consumer Price Index increased by 14 % in between January 2007 and 2008, the costs for the food 
basket climbed by 22  % within the same time period. The rice price remains a sensitive political issue as the 
rice riots which sparked the coups in 1989 still remains fresh in the Liberian collective memory. 
The Government acknowledges it is the primary duty bearer for ensuring that rights to food and proper nutrition 
are  fulfilled.  In  response  to  the  food  crisis  of 2008,  the  Government  in  June  issued  developed  Liberia's 
Response to Global Food Price Increases, with three strategic priorities, fully consistent with the PRS, aimed at 
i) Mitigating the impact of domestic price increases and ensuring consistent supplies, ii) Maintaining access to 
2  World Bank:  African Development Indicators, 2007. 
10 food and improved nutritional well-being for vulnerable households through safety nets, and iii)  Promoting 
increases in domestic production. 
A UN Joint Programme on Food Security and Nutrition Strategy was formulated to directly support efforts to 
address both the immediate food crisis situation and the three strategic objectives in the PRS regarding food 
security and nutrition. 
Poor health  continued to  contribute significantly to poverty in Liberia,  as  health systems  are  in a  state of 
disrepair in the aftermath of  the conflict. Life expectancy at birth is just 45 years. According to the PRSP there 
were only 51  Liberian physicians and 297 nurse midwives (excluding trained traditional midwives) to  cover 
public health needs. Out of  the 325 health facilities available before the war, about 95% were partially or wholly 
destroyed.  A  survey undertaken  in  2006 indicated that only  I 0%  of communities reported having a  health 
facility  within the community, and more than 50 %  of respondents claim to  have no health facility  in their 
community.  Liberians'  major  concerns  about the  health  sector  revolve  around  their lack of financial  and 
physical access to healthcare, as well as quality of  healthcare delivery. In general, healthcare is more accessible 
and of  better quality in urban than rural areas. 
Child mortality stands  at  235 per 1,000  live  births,
3  one of the highest in the  developing world.  Maternal 
mortality remains high and appears to have increased in recent years from 578 (2000) to 994 (2007) deaths per 
I 00,000 live  births. The main health factors  contributing to the high level of maternal mortality include the 
acute shortage of skilled labour,  inadequate emergency obstetric care,  inefficient referral  systems,  and poor 
nutritional status of pregnant women, high fertility rates and extremely high numbers of  teenage pregnancies. 
Moreover, less than half of births are  attended to  by health professionals.  Although the total  fertility rate in 
Liberia has decreased over the past two decades, fertility remains high at 5.2 children per woman and fertility in 
rural areas is significantly higher than in urban areas (6.2 children per woman as compared to 3.8). 
HIV prevalence is estimated at 1.5%. The rate was found to be higher for women (1.8%) than for men (1.2%). 
About 0.9% of  young people 15 to 19 years old and 1.4% of  persons 20 to 24 years old were found to be HIV 
positive. 
According to the CFSNS,  overall  32  %  of households have access to  safe water sources, 24 %  to sanitary 
facilities  and only I 0 % of the assessed communities have access to health care services. As  a consequence 
malaria (42%) and diarrhoea (22%) are the two leading causes of  child morbidity. 
In rural Liberia there is no or very little access to sanitation facilities and very little understanding and use of 
good hygiene practices, with a direct impact on public health. The situation in greater Monrovia is even more 
critical, with thousands of people living in overcrowded slums with no or very little access to sanitation. The 
suburbs of  Greater Monrovia are prone to cholera outbreaks during the rainy season, especially when localised 
floods occur. 
Liberia's  education  system  was  seriously undermined by the war.  More than  30%  of public  and  24%  of 
community schools were totally destroyed,  and a further  16% of public and community schools experienced 
major damage. Enrolment rates plummeted as a whole generation of children missed the opportunity to go  to 
school.  Almost  35%  of the  population  has  never  attended  school,  including  nearly  44%  of females. 
Furthermore,  about  56%  of Liberians  are  considered functionally  illiterate,  including  a  staggering  59%  of 
females.  Today only 45% of classrooms in the public sector are in good condition. Teacher salaries are low, 
making retention difficult, and only 24 % of  primary teachers in the public school system possess the minimum 
primary school teaching certificate. 
Nevertheless, education made strong initial progress over the past two years. The Government introduced the 
Free and Compulsory Education Policy, which abolished tuition fees in public primary schools and significantly 
reduced them for  public  secondary schools.  It introduced the Accelerated Learning Programme,  a parallel 
3 UNICEF: The State of  the World's Children, 2008. 
11 primary intervention designed to address the basic education needs of young adults who missed out on primary 
education. It sought to improve  enrolment,  attendance and retention through its  school  feeding  programme. 
Overall, enrolment in public primary schools increased by 82% between 2005/06 and 2007/2008. Enrolment in 
secondary  schools  increased  by  16%  over  the  same  period.  The  Govermnent  introduced  adult  literacy 
programmes in certain counties, and took initial steps to reduce dropouts, especially among girls. It made initial 
progress  in  increasing funding  for  the University of Liberia and  other accredited  universities,  rehabilitating 
Regional  Teacher  Training  Institutes,  recommencing  teaching  training  programmes,  and  establishing  and 
accrediting institutions of  higher learning. 
No  reliable  statistics  exist  for  unemployment  although this  is  generally  estimated  at  85%.  Liberia  has  an 
exceptionally large  informal  sector,  currently  generating as  much  as  four  times  more  employment than the 
formal  sector.  Many women,  young adults  and persons  with  disabilities work in the  informal  sector.  Many 
workers have insufficient basic skills, including functional literacy, necessary for productive employment. 
Liberia did not feature in the UNDP Global Human Development Report for 2007/08. 
1.4  Update on the Environmental Situation 
Environmental issues have been introduced as a cross-cutting theme featured under all four pillars of  the PRS. 
The people of Liberia and especially the poor are critically dependent on fertile soil,  clean water and healthy 
ecosystems for their livelihoods and wellbeing.  This reliance creates complex,  dynamic interactions between 
environmental conditions, people's access to and control over environmental resources, and poverty. 
Since 2003
4  significant and visible progress  has  been made  in  building Liberia's environmental governance 
framework and reforming natural resources management. Key achievements include: 
• approval of  the National Environmental Policy and adoption of  two major environmental laws (Environment 
Protection and Management Law, and the Environmental Protection Agency Act), which came into effect in 
April 2003; 
• development of  a National Biodiversity Strategy and Action Plan; 
• comprehensive assessment of  Liberia's forest resources (Liberia Forest Reassessment) carried out by  Fauna 
and Flora International in collaboration with government partners; 
•  active  participation  in  multilateral  environmental  agreements,  regional  cooperation  initiatives  and 
implementation of  projects supported by the Global Environment Facility; 
• establishment of  the Environmental Protection Agency (EPA) in 2003, which became fully functional with the 
formation of  a Board of  Directors and Policy Council in 2006; 
• approval of  the Forestry Reform Law in 2006; 
• admission of  Liberia into the Kimberly Process Certification Scheme and preparation of  a draft Mining Law; 
•  publication of Liberia's  first  State  of the  Environment Report  in  June  2007,  establishing a  baseline  for 
monitoring environmental conditions and trends; 
• development of  EIA administrative procedures; 
• preparation of  a national action plan and strategy to address land based sources of  marine pollution; 
• development of  a National Adaptation Program of  Action to Climate Change; 
• preparation of  a draft Integrated Water Resources Management Policy; and 
• preparation of  a draft National Energy Policy. 
The PRS lays the foundation for sustainable protection and use of Liberia's natural resources and environment 
for the sake of improving livelihoods and wellbeing. The "resource curse" that characterized Liberia's past 
was  characterised  by  mismanagement  of the  proceeds  from  extractive  industries  and  their  misuse  that 
4 A chapter on environment was not included in the previous report (AR 2007). 
12 undermined national  security,  governance and rule  of law  and  channelled most of the benefits of economic 
growth  to  a  small  elite.  Eliminating this  problem requires  tbe  establishment  of proper  administration and 
management of natural resource  uses.  The  PRS  also  works to  bolster government efforts  to  protect against 
natural disasters and emergencies, including climate change risks. 
Land policy is one of  the most sensitive and important policies for Liberia in the quest for rapid, inclusive and 
sustainable growth, and for consolidating peace and security. The challenges, however, are many and complex. 
There is  no comprehensive national policy or strategy on land allocation and use,  whether for private users, 
community,  concessions,  or Government. Laws pertaining to land are  largely outdated and  do  not serve the 
country's development goals.  However progress was made with respect to  legislation improving the rights of 
widows to secure a share of marital property, which did not exist previously.  These rights include land tights 
and of  great importance given the central role that women play in agriculture. 
In the past, concession agreements have had inconsistent provisions, often providing land areas significantly in 
excess  of what  can  reason-ably  be  developed,  while  local  communities  have  experienced  significant  land 
pressure.  Current provisions for  the  access  to land and security of tenure  by  communities under customary 
tenure are  inadequate.  Residents  feel  that their livelihoods and  security are threatened by current laws  and 
practices,  and  those  subject  to  customary  law  do  not  have  equal  protection  as  provided  by  the  1986 
Constitution. A Land Commission with a mandate to reform the sector has still not been established. 
2.  Overview of  Past and Ongoing Co-operation 
2.1.  Reporting on the Financial Performance ofEDF Resources 
While the EC's performance in development cooperation during the first semester remained constrained by the 
staffing crisis of the Monrovia Office, significant progress in terms of  implementation and visibility was made 
during the second half  of  the year when staffing levels increased from 2 to 5 in the Operations Section. 
New global commitments: due to the staffing constraints of  the Monrovia Office, no global commitment target 
was  previously specified for  2008.  Instead,  emphasis  was  placed on  accelerated  implementation of EDF  9 
programmes, most of which were only committed during 2007. However, with the arrival of some additional 
staff at the Delegation during 2008  it was  decided to  introduce an  AAP 2008 of limited scope in. order to 
mobilise funding for priority projects and to  send a positive signal to the Liberian government. A Financing 
Decision was obtained in December for an amount of EUR 11.15 m.  The decision includes EUR 3.15 m (A-
envelope) for a new Technical Cooperation Facility (TCF) and EUR 8 m (B-envelope) for  a contribution to 
AfDB arrears clearance. A third component originally included in the AAP, a EUR 2m (A-envelope) Rider to 
the Financing Conditions for Grid Reconstruction in Monrovia was  separated from  the AAP, the Financing 
Decision is scheduled for January 2009. 
In parallel to the preparation of the AAP 2008 studies were launched to arrange for the programming of the 
AAP 2009, including a EUR 60 m contribution to the Liberia Reconstruction Trust Fund (LRTF), a EUR 30m 
contribution to the health sector and EUR 5 m for a continuation of  institutional support to the General Auditing 
Commission (GAC). Decision was taken in December to separate the GAC component from the AAP 2009 to 
allow the preparation of a project design study without holding up the 2009 programming exercise. Instead a 
GBS component in the range ofEUR 10-20 m will be considered. With the AAPs 2008 and 2009 69 to 82% of 
the funds available under the envelope A and 68% under envelope B will be committed. 
13 RealisedEDF 10 Commitments 31/12/2008: 
Indicative  Commitments  Commitments  Realised/  Disbursements 
allocation I  Oth  planned in  realised in 2008  planned(%)  realised in 2008 
EDF (M€)  2008 * (M€)  (M€)  (add  in  (ME) 
(add in brackets  (add in brackets  brackets 
planned share  effective share  ratio realised/ 
ofSBS)  ofSBS)  planned SBS) 
Focal area 1  145  0  0  0  0 
LRRD ** 
Utility  sector  30  0  0  0  0 
rehabilitation 
and reform 
Transport  55  0  0  0  0 
sector  support 
and reform 
Health  sector  30  0  0  0  0 
report  and 
reform 
Governance,  20  0  0  0  0 
institutional 
strengthening 
and  capacity 
building 
General budget  0  0  0  0  0 
support 
Non focal areas  5  0  3.15  n!a  0 
TCF  3.15  0  3.15  n/a  0 
NSAs  1.85  0  0  0  0 
Total  150  0  3.15  n/a  0 
A-envelope 
Total  11.8  0  8  n/a  0 
B-envelope 
Total  lOth  161.8  0  11.15  n/a  0 
EDFNIP 
New individual  commitments: the Delegation committed EUR 41.9 m and met 112% of its  2008 target of 
EUR 37.5  m  for  new  individual  commitments.  Among  those  major  components  are  a  works  contract 
(EUR 10.8 m)  under  the  Grid  Reconstruction  project  Monrovia  (9.ACP.LBR.9&17),  two  contribution 
agreements with WB  for EUR 10.0 m and EUR 8.5 m (AIDP and LCEP) and one with UNDP for EUR 4.0 m 
(LDLD component) under the County Development Programme (9.ACP.LBR.18) and an amount ofEUR 3.4 m 
under the EIB  Arrears  Clearance  support operation (9.ACP.LBR.19).  Another major component under the 
Education Programme (9.ACP.LBR.15, EUR 12m), originally scheduled to be committed during the first half 
14 of the year did not materialise due to failed negotiations for a contribution agreement with UNICEF. The risk 
adjusted target (low and medium risk) for new individual commitments in 2009 with EUR 12.2 m only slightly 
exceeds the 2008 targets. However, the figure might substantially increase if  any commitments under the 2009 
programmes, especially the planned EUR 60 m LRTF contribution, will be realised. 
Payments on  existing commitments: with EUR 14.7 m only 61% of the target ofEUR 24.3  m for 2008 was 
reached. However, the 2008 objective was more ambitious than in the previous year and the result exceeded 
achievements of 2007 by 37% reflecting some improvements  in  the operational capacity of the office.  Full 
target achievement was mainly hampered by substantial delays in the co-signature of the 2 WB  contribution 
agreements and the corresponding advance payments totalling EUR 9.25 m being postponed into 2009. The risk 
adjusted  payment target  for  2009  is  EUR 19.7  m  (low  and medium  risk  payments),  not  including partial 
payments on EUR 35  m  on new global  commitments for infrastructure and health (high risk) and any GBS 
payment tranche. 
Objectives  for  the  reduction  of the  RAL  have  been  globally  met  with  the ratio  RAL to  sum of global 
commitments slightly decreased from  51% in the previous year to  50% in 2008 against 49% targeted. As  in 
previous  years  these  results  were  achieved  against  conservative  and  realistic  although  slightly  increased 
forecasts that took into account the difficult staffing situation of  the Monrovia. 
2.2.  Reporting on General and Sector Budget Support 
An EC Road Map Pre-evaluation Report (08/2008) made a positive assessment of  the eligibility of  Liberia for a 
limited (EUR 5 m) Sector Budget Support operation and proposed, as a test option, to specifically target urgent 
health infrastructure needs that are already identified and budgeted for the National Health Sector Policy. This 
would be consistent with the lOth EDF Indicative Progranune which earmarks EUR 30m for the health sector 
as sub-component of  the LRRD focal sector under envelope A. The report recommends using one fixed tranche 
followed by annual variable !ranches based on the development of  performance indicators. 
In December the President through a  letter to  Commissioner Michel requested the  EC to  consider General 
Budget Support; an EC appraisal mission to Liberia was scheduled for early 2009. A positive assessment of  the 
eligibility  criteria and  a  decision  to  provide  GBS  to  Liberia requires  as  a  next  step  a  dialogue  with the 
government on an addendum to the Country Strategy and Indicative Programme under EDF  10 to  introduce 
GBS  as  a financing instrument. As the funds for GBS will have to be identified within the existing financial 
envelope, the original funding allocations of  the Indicative Progranune need to be  modified. For some of the 
potentially affected sectors,  especially in  health,  this  could create  difficulties  as  the  EDF  allocations  were 




Projects and programmes in the focal and non focal areas 
Focal Sectors 
County Development 
County  Development Programme  (9.ACP.LBR.18,  EUR 25  m):  the commitment of the  Government to 
decentralization  was  stated  in  the  PRS.  Through  the  launch  of the  Liberia  Decentralization  and  Local 
Development  project  (LDLD),  co-financed  by  the  EC  through  a  Contribution  Agreement  with  UNDP 
(9.ACP.LBR.18-2, EUR 4 m)),  the planning of the  decentralisation  process has been elaborated.  Following 
broad consultations at regional and national level, the Governance Commission with LDLD snpport formulated 
a draft decentralization policy. Establishment of a national policy will require national consensus building and 
awareness raising resulting in the adoption of a legal and regulatory framework enhancing the functioning of 
county level governments. Its implementation will be subject to a constitutional amendment, which foresees a 
national referendum to be held in 2010. 
The establishment of local administration at county level has  only started.  Superintendent offices have been 
formally established, but staffing and equipment are still ongoing. Part of  the EC support to the decentralization 
15 process  is  the  assistance  provided  to  the  Ministry  of Internal  Affairs  and  county/district  administrations 
(including setting up  of County Statistics and Information Offices)  in  order to  ensure  consistency with  the 
decentralization policy and legal framework.  One of the key challenges will be the coordination of the various 
efforts related to County Development as there is a multitude of donor-supported projects linked to it,  such as 
the  UN  County  Support  Teams  and  Civil  Service  Reform  Process.  Once  the  EC-funding  is  in  place 
(procurement under negotiated procedure ongoing), it will provide essential support and assistance for different 
aspects of  the programme. 
Infrastructure  funding  under  the  County  Development  programme  is  channelled  through  Contribution 
Agreements  with  WB  for  the  co-financing  of the  Liberia Agency  for  Community  Empowerment,  LACE, 
implementing small scale community projects  of up  to  $50,000  (9.ACP.LBR.l8-3, EUR 8.5  m)  and  of the 
Agriculture and Infrastructure Development Programme, AID (9.ACP.LBR.l8-l, EUR 10m). Both agreements 
were signed by the EC in October. 
Community  Rehabilitation  Component  (9.ACP.LBR.03):  the  programme,  financed  under  the  9th  EDF 
Council  Decision and  operating  in Bong,  Lofa and Nimba counties  has  been  a  pioneer in  developing  and 
implementing a methodology involving local administration and community based organisations in the project 
cycle.  After several  extensions of the  implementation period, the programme  finishes  in March 2009.  Main 
achievements  are:  i)  implementation  of 42  small  grant  projects  with  local  communities  through  which 
coordination and planning by  decentralized institutions  with  communities  improved;  many of the involved 
communities are now  in a better position to take  initiative and make  decisions  on  their own development 
matters; ii) 4 clinics, 6 schools, some rural access roads, 6 agricultural projects and 3 water schemes completed; 
iii) completion of  three larger scale infrastructure projects with local contractors, which delivered 40 kilometres 
of  feeder and main roads and one 32 metre long, multi-span concrete bridge. However, some activities have not 
been executed due to both external reasons (difficulties to raise a guarantee for direct labour operations, failed 
tenders)  and  understaffing  of the  EC  Delegation  failing  to  ensure  a  swift  accompaniment  (review  and 
monitoring, approvals, payments) even if in the last phase of implementation period this  accompaniment has 
been considerably improved.  The  lessons  learnt and an operations  manual  produced by the  prograrmne  will 
benefit relevant Ministries, local authorities as well as NGOs involved in county development activities. 
2.3.1.2  Education 
EC  Support to  the  Education  Sector in  Liberia, ECSEL (9.ACP.LBR.15, EUR 12  m):  the prograrmne, 
formulated in mid-2005 and committed in October 2006, was considerably delayed. As a consequence there is a 
time gap of almost four years between the formulation and the arrival of  the Long-Term Technical Assistant in 
mid-March 2009, again mainly due to staff constraints in the Delegation in previous years. In September 2007 a 
Short-Term Technical Assistance mission was assigned to support the launch of a quick impact component for 
the procurement of  textbooks. However, due to failed negotiations for a Contribution Agreement with UNICEF 
in the first semester of  2008 and delays in the recruitment of  an LL TA, the purchase of  text books as well as the 
rehabilitation of  40 primary schools has in the meantime been funded by the Pool Fund for Education. 
The L  TT  A upon arrival will revise and update the ECSEL programme.  Each component of the programme 
needs to be  adapted according to the progress and achievements made in the  education sector.  While an EC 
contribution to the sector pool fund  would  be  the preferred option in terms of alignment, harmonisation and 
accelerated implementation, the only implementing option is the programme estimate foreseen in the Financing 
Conditions. The risk of partial decommitment at "D+3" (21110/2009) therefore remains high and committing 
the available funds remains the highest priority for the Delegation. Due to the late start of  the programme a rider 
to  the  Financing  Conditions  has  to  be introduced  to  extend  the  operational  implementation  phase,  which 
currently ends on 31/12/2010, according to the requirements of  the adjusted programme. 
A rapid and preliminary assessment of ECSEL confirms that the three first components (institutional reform, 
quality assurance,  policy-formulation/budgeting) are  still relevant.  Component four,  curriculum and material 
development for primary education, is mainly being taken up  by the Pool Fund. The execution of components 
16 five  and  six (primary school  teachers  training  and  rehabilitation  of primary schools)  are  financed  through 
funding from USAJD and Pool Fund, but only partly and therefore still relevant for the EC programme. 
lOth  EDF:  preparations for support to the Education sector have not been launched as  priority is given to the 
implementation of EDF 9 funds  available under ECSEL. At present, the Ministry of Education is  finalizing a 
Country Status Report. The development of an Education Sector Policy and Plan is  in progress and could be 
completed in 2010. A support of  this Plan with  lOth EDF funds through the Education Sector Pool Fund could 
be considered as part of  the programming exercise 2010. 
2.3.1.3  LRRD 
Under the lOth EDF only one focal sector, LRRD, with an envelope ofEUR 145m was identified reflecting the 
need for greater programming flexibility  in the context of Liberia's post-conflict situation and the transition 
from  relief towards  long-term development.  The  CSP/IP 2008 - 2013  allocates the funding  available under 
envelope A indicatively to  infrastructure/utilities,  health,  governance  &  institutional  support  and  education. 
Following intensive discussions with GaL and in a joint attempt with international partners to better coordinate 
major infrastructure investments in the country, it was agreed to  concentrate future EC funding under EDF 10 
on support to the road sector. At the same time the ADB will focus on funding urban water infrastructure while 
the World Bank will put more emphasis on electricity by leveraging their IDA country allocation with regional 
funds. 
Road  Transport  Sector:  to  meet  the  enormous  funding  requirements  for  infrastructure,  especially  for  an 
overhaul  of the  country's  primary  and  secondary  roads  network,  World  Bank  established  the  Liberia 
Reconstruction  Trust  Fund  (LR  TF).  The  instrument  allows  the  pooling  of funds  without  earmarking  and 
provides  an  incentive  for  smaller  and  non-resident  donors  to  contribute  to  the  realization  of large  scale 
infrastructure projects. The support of the EC to the trust fund is  crucial to make the fund  operational and to 
attract other donors and a EUR 60 m pledge to the LR  TF was announced during the Liberia Poverty Reduction 
Forum. The EC  contribution, which will be programmed as  part of the AAP 2009, will be used to co-finance 
two  priority  road  corridors  from  Robertsfield  Airport  to  the  port  of Buchanan  and  from  the  outskirts  of 
Monrovia to the Guinea border. The programming exercise met with severe difficulties as the first identification 
mission, initiated in April 2008, did not produce satisfactory results and had to be relaunched. 
The World Bank as the trust fund manager has imposed a rather innovative solution for the implementation of 
the  identified  primary  road  projects  - Output  and  Performance  Based  Road  Contracts'.  This  marks  a 
fundamental  change in  approach  from  traditional,  short term  delivery  of roads  construction through  works 
contracts, to  longer-term roads  service provision. The Special Implementation Unit (Sill) of the Ministry of 
Public  Works  in  November  2008  appointed  consultants  to  investigate  these  proposals  and  prepare  tender 
documents. Tendering for the contracts is expected to be launched in mid-2009. EC funding for these projects is 
crucial  given  the  EC's  political  commitment  to  the  LRTF  in  mid  2008  and  the  emphasis  the  Liberian 
government places on the trust fund as  the major funding tool for large scale infrastructure as  well as  on the 
implementation of  the two primary roads projects. 
Through the Community Rehabilitation Component (CRC, 9.ACP.LBR.03), the EC supported the rehabilitation 
of feeder roads in the 'breadbasket' counties of  Lofa, Bong and Nimba. The experience generated under this 
programme will feed into the feeder roads component of the AID programme (9.ACP.LBR.l8-l) co-financed 
with World Bank for which a contribution agreement was signed during the last quarter and through which the 
EC will continue its support the rehabilitation of  the secondary road network. 
5 This form of procurement is a design, build  and maintain contract and allows contracting entities to bring private funding for 
initial reconstruction of the roads,  while receiving regular payments throughout  the  lifetime of  the  contract,  spanning up to  10 
years.  Payments  are  not  based  on  measured  quantities  of input,  but  rather  on  defined  service  levels,  closely regulated  by  a 
monitoring consultant. This approach has proved successful in a number of more developed countries but there  is little evidence 
of  success stories in Africa and it remains to be seen whether these contracts will achieve the desired outcome. 
17 Health Sector: the identification and formulation of  the  lOth EDF support to the National Health Plan met with 
several difficulties.  As  in  the  infrastructure sector,  the  first EDF  10  identification and formulation mission 
under Framework Contract delivered a poor and unacceptable report and had to be relaunched.  The process was 
further complicated by several rounds of discussions between the Delegation and AIDCO particularly on the 
options for the implementation of  this programme. It is recommended by Headquarter to reduce the duration of 
the programme from 5 to 3 years and to revise the budget downwards from EUR 30 to 20 m.  The confirmed 
implementation mode now is project approach under centralized management as no consensus could be reached 
about  the  possibility  to  channel  this  support  through  the  Health  Sector  Pool  Fund  which  would  be  the 
govermnent's preference.  In line with the National Health Plan, the EDF I 0 programme will support increasing 
access  to  basic  health  care  services  of acceptable  quality,  expanding  the  restructuring,  rationalisation  and 




Institutional Support and Capacity Building 
General Auditing  Commission  (GAC):  support to the institution  is  provided  through  two  components,  a 
service contract for LTTA (9.ACP.LBR.20-03) and the funding of the General Auditor through a separate and 
direct contract with the EC (9.ACP.LBR.07-07). The EC support has significantly enhanced the capacity of the 
institution. In total 19 major audits were completed until the end of 2008, some of which are HIPC relevant. 
Further 9 audits have been commenced, 4 of  them HIPC relevant. The audit reports gained wide publicity in the 
media, generated public interest country wide and gave a new momentum to the anticorruption campaign of  the 
govermnent.  Some  107 new auditors have been recruited, trained and  certified.  GAC has  adopted INTOSAI 
auditing standards  and established links with AFROSAI.  In 2008 focus  was placed on training, monitoring, 
update of  work plans and indicators and activities aimed at the consolidation of  results. 
The current EC support to the GAC expires in July 2009. A second phase was originally planned under EDF 10 
funding as  part of AAP 2009 (EUR 5 m).  The component had to  be dropped due to QSG requirements for  a 
prior  project  design  study.  However,  the  uninterrupted  continuation  of the  so  far  very  successful  GAC 
programme,  including  the  direct  funding  of the  General  Auditor,  is  crucial  given  the  EC's  considerations 
regarding a future General Budget Support Operation and the institution's relevance for the success of GoLs 
anti-corruption campaign. This position is  strongly shared by EU member states and other major donors.  In 
order to avoid a gap in the EC support a rider to the Institutional Support and Capacity Building Programme, 
ISCBP (9.ACP.LBR.20, 7.4 m) will be introduced in early 2009 to pave the way for further EDF 9 funding until 
the requirements for a long-term contribution under EDF  10 are met. This component, for which most of the 
still uncommitted funds under the ISCBP will be used, bridges the remaining 21  months until the end of the 
tenure of the current General Auditor who was nominated by President and Parliament for 4 years until April 
2011. 
Governance and  Economic Management Assistance Programme (GEMAP):  the EC  co-funded the  mid-
term evaluation of GEMAP in August.  The study concluded that institutions made considerable progress on 
GEMAP goals,  particularly related to  commitment control,  institutional restructuring and strategic planning. 
Capacity-building, procurement and automation were seen as  main challenges across institutions. It is planned 
to phase out GEMAP upon HIPC completion. 
Procurement of the Long-Term technical assistance for capacity development of the office of the  designated 
National Authorizing Officer (NAO) in the Ministry of  Planning and Economic Affairs, MPEA  was finalized 
in  December. Signing of the  contract was  delayed due to  difficulties in finding a replacement for one of the 
experts provided by the winning firm in  their offer who  became unavailable.  The advisor team mobilises  in 
February  2009.  The  support  to  the  designated  NAO  will  further  deepen  the  Delegation's  interaction  with 
government in the field of  development cooperation and prepare the future transfer of  the NAO powers back to 
the Liberian  government.  The timing of this process largely depends  on the creation of sufficient capacity 
within the Liberian administration, particularly that of  MPEA, to take up this role and related responsibilities. It 
18 is envisaged that this process will take place after the mid-term review of  the L  TTA programme, i.e. during the 
second half of 20 I 0.  Another requirement will  be the completion of the Delegation upgrading and re-staffing, 
which could realistically be completed during the first quarter of  20 l 0. 
Health Sector: the first tender for the selection of the  LLT  A,  which is  crucial  for the support of the health 
policies on decentralization, human resources and drugs, was cancelled because of strong differences of views 
on  the bids  among the  evaluation  committee  members  and the  impossibility to  harmonize  these  positions. 
Consequently, no offer passed the technical evaluation stage and a new tender has to be launched in 2009. 
The Truth and Reconciliation  Commission (TRC) continued its hearings throughout the year, its  mandate 
was extended till the end of June 2009.  The I" Volume of  its final report was submitted to the President and 
Legislature by 21  December. Volumes II  and III will be established at the end of the commission's mandate. 
The EC funded a Short Term Technical Assistance for  the TRC completing a countrywide conflict mapping 
exercise. This was a significant element to the truth and reconciliation process as it provides systematic and in-
depth information on the root causes of  the Liberian conflict. The information provided in the study report will 
impact on the recommendations of  the TRC. 
Procurement of LTTA for  the  Bureau of Customs and  Excise (BCE) was  initiated.  However,  none of the 
offers complied with the Terms of  Reference and the tender needs to be re-launched in 2009. The new tender 
will  take  into  account  some  changes  in  the  support  requirements  of the  Ministry  of Finance/BCE  which 
occurred in the meantime. 
EDF 10: non-focal sector funding under the I  Oth EDF (EUR 5 m) is earmarked for a new Technical Cooperation 
Facility (TCF) and support for non-state actors. A EUR 3.15 m TCF was programmed as part of  the AAP 2008. 
2.3.3.  Support to Non-State Actors 
EDF  9  does  not  foresee  components  specifically  targeting  non-state  actors.  Under  EDF 10  institutional 
strengthening  of non-state  actors  is  an  element  of the  non-focal  sector  component  of envelope A.  After 
progrannning the TCF  an amount of EUR  1.85  m is  still available for this purpose.  Pending a decision on 
Liberia's eligibility for General Budget support and on the funding source for the instrument, this amount may 
be further reduced. Non-state actors are contracted as  implementing partners under ECHO and various other 
budget line instruments (DC!-Food, ENV, FOOD).  Liberia was included in the centrally managed CfP for NSA 
support which has not yet been completed. 
2.4  Other Cooperation 
a) EDF Regionalllntra-ACP progrannnes and Development Cooperation Instrument 
WAPP programme: Liberia benefits from a EUR 4.8 m contribution from EDF 9 regional funds committed in 
2008 for a programme linking 3 eastern counties to the electricity grid of Ivory Coast. It is  expected that the 
action will provide power for up to  131,000 citizens in Maryland, Nimba and Grand Gedeh and foster local 
economic development in these areas. 
b) Debt Relief and FLEX Funded under the EDF B-Envelope 
The Financing Decision for an AfDB arrears clearance operation under the EDF 10 B-envelope was obtained 
in December 2008. This will lead to the disbursement of  EUR 7.34 m in early 2009 as  part of the multilateral 
clearance of  Liberian debt owed to the AfDB. 
c) Humanitarian or Emergency Assistance (EDF B-envelope and/or ECHO) 
ECHO decided to  extend its  presence  in Liberia until  2010  and remained a main  contributor to  the  health 
sector. The ECHO progrannne helps substantially in bridging the needs during the transition of  the health sector 
from relief to longer term development funding and in avoiding a gap until EDF I 0 funding for the sector is in 
place. The ECHO programme also remained active in the area of food security through measures for livelihood 
19 improvement and raising the nutritional status of  malnourished groups mainly the Northwest and in Monrovia. 
In 2008 a total ofEUR 19.5 m was provided for Liberia under the Global Plan (EUR 16.9 m), ad-hoc measures 
(EUR 1.6 m) and Food Aid (EUR I m). 
EDF 10  Envelope B  the food  crisis  response:  EUR 4.14 m  additional  funds  will  be allocated for Liberia 
through  an  addendum  to  the  CSP/IP  signed  in  January  2009.  The  food  security  situation  in  the  country 
significantly worsened during 2008 as a result of  the recent surge of  food prices. Poverty, vulnerability and food 
insecurity in the context of Liberia are closely related to increasing food prices. The country's vulnerability is 
exacerbated by its post-conflict environment and its  high reliance in food imports. Liberia intends to address 
food security through the National Food Security and Nutrition Strategy (NFSNS) adopted in 2007 aiming at 
ensuring reliable access to sufficient food and at improved food utilisation. An Action Fiche for an Envelope B 
component supporting the NFSNS will be prepared during the first semester 2009. 
The EC food security programme in Liberia is growing fast.  The various components under the Food Security 
Thematic Programme (FSTP), the Food Facility and EDF  10  B-envelope, which will reach implementation 
stage during 2009/10, total EUR 32.5 m and will result in 17-20 grant contracts and contribution agreements to 
be managed by the Delegation. Preparation of these components was partly delayed due  to  the fact that the 
Delegation Monrovia does not host a Food Security/Rural Development expert but completely relies  on the 
support of the Delegation in Sierra Leone. This support was forthcoming; however, the growing food security 
portfolio in both countries is increasingly exceeding the management capacities of  the only one available expert. 
It is therefore a positive signal that at the time this report was drafted the Delegation was  informed about the 
decision to finance a temporary FS position for Liberia (until 31/12/2010) from Food Facility funds. However, 
capacity will  be required beyond that date  and throughout the implementation of the  programme to  ensure 
adequate monitoring and accompaniment. 
d) EIB interventions (specifYing possible payment arrears) 
After Liberia reached  HIPC  decision  point  in  February  2008,  EUR 3.14  m  from  the  EDF  9  A-envelope 
macroeconomic support component were provided for the partial clearance of Liberian EDF arrears to the 
Em based on the financing decision of2007. 
EIB launched a study for a regional W  APP interconnection linking Liberia through a high voltage line with 
Ivory Coast, and Sierra Leone/Guinea. The study is financed under the EU Infrastructure Trust Fund. 
e) Other Community interventions (European Instrument for Democratic and Human Rights,  Instrument for 
Stability, fishery agreements, etc.). 
Electricity Sector: the EC'  s previous contributions to the electricity sector, in concert with other main donors, 
focussed  on  providing a  quick impact,  non-standard  llkV system with  street lights  but only few  customer 
connections.  The purpose was  to  achieve quick visibility and to  support the president in fulfilling her pre-
election promises during the  first 150 days in office. However, during 2008, focus has shifted to provision of a 
system meeting ECOWAS standards, providing streetlights along the main thoroughfares of  the capital city and 
the potential for the Liberia Electricity Company (LEC) to connect customers and to establish a viable utility 
under the outphasing Emergency Power Programme (EPP) II. Under the EPP II, the EC signed a contract with 
the Swedish fmn Eitel Networks AB (EUR I 0.8 m,  9.ACP.LBR.09-0l and 17-01) in March 2008 in order to 
construct  a  66kV  high  voltage transmission  network and  up  to  four  22kV MV distribution  network.  This 
investment provides  the  backbone  of the  future  electricity network  in  the  capital  city.  Completion  of the 
contract  was  scheduled  for  the  3'd  quarter  2009;  however,  an  addendum  will  be  introduced  in  2009  to 
accommodate  additional  works,  partly  committing  EDF  10  funds  already  programmed  for  that  purpose 
(IO.ACP.LBR.2) and to extend the implementation period correspondingly until end-2009. 
Major concerns remain, such as the availability of  sufficient power to feed into the system upon completion and 
the capacity ofLEC to operate and utilise the investment after programm. A risk mitigating factors is Norway's 
strong commitment to  finance  a management contract for  LEC  starting towards  the end of 2009.  A  recent 
20 agreement  between government  and  a private  investor,  Buchanan Renewables,  for  wood chip  based power 
generation to become operational in 20 I 0111  may to  some extent address the EC's  concerns regarding power 
availability. 
Urban Water Sector: the EC's water sector investments are based on an MoU signed between GoL and donors 
and were implemented through Programme Estimates managed by  Louis Berger from  late 2006.  However a 
number of  factors, such as the chronic understaffing of  the Delegation, several failed works tenders, a premature 
departure of  the water engineer provided by the consultant firm and poor management and supervision resulted 
in significant delays to the tendering, contracting and implementation of some sub-projects. At the expiry of  the 
Programme Estimate (9.ACP.LBR.07-04) in May  some  components  were  initiated or fully  completed.  The 
missing elements need to  be finalised to allow all system components to be fully utilised. EC funding for the 
Monrovia  secondary  distribution  network  already  available  the  under  the  AID  component  of the  CDP 
(9.ACP.LBR.l8-0l) managed by the WB will be used for this purpose. In order to meet the additional funding 
requirements, the AID contribution will be  increased using savings available under the LTT  A budget line and 
Contingencies of  the CDP. A Rider to the CDP Financing Conditions will be introduced in 2009. 
Water sector reform and policy formulation currently lacks leadership and direction as  the responsibility for 
water  resources  is  spread  across  various  ministries  and  institutions,  a  situation  that  needs  to  be  urgently 
addressed by the government if development of the sector is  to  progress. Future donor involvement in urban 
water infrastructure will see the ADB taking the lead, allowing the EC and the World Bank to focus large scale 
infrastructure investments on the roads and energy sectors respectively. 
DDRR:  implementation of the programme was completed already in 2007, the outstanding final  payments to 
UNDP under the 3'd contribution agreement  and under the RRM component were completed after receipt of 
satisfactory final reports. 
Kimberley  Process:  support  is  provided  through  a  service  contract  financed  under  the  Instrument  for 
Stability.  The  intervention  focuses  on  the  Government  Diamond  Office  (GDO)  and  the  KP Focal  Point, 
providing assistance for the  implementation of KP recommendations and the introduction of procedural and 
system changes in the GDO. The project so far contributed to identifYing major weaknesses in governance and 
enforcement mechanisms. Major progress was made through in strengthening internal control procedures and 
raising awareness among national KP stakeholders. 
FLEGT  VP  A:  the  Government  of Liberia  in  December  2008  requested  formal  negotiations  leading to  a 
Voluntary Partnership Agreement (VPA); it was agreed to  hold a launch session in  Monrovia between 26-27 
March.  The  Liberian Forest Development Authority (FDA)  has  asked  for  help  from  the EU to  support the 
negotiation process. The ban on timber exports was lifted in 2006 and government is keen to see a resumption 
of  forestry activities to open up employment and income generation opportunities for Liberians. 
Trade Related Assistance (TRA): Liberia as a least developed country benefits from the Enhanced Integrated 
Framework Initiative (IF).  A Diagnostic Trade Integration Study (DTIS), developed in parallel with the PRS 
was finalised in August 2008. The main operational output of  the DTIS is au extensive Action Matrix covering 
all fields relevant to trade related technical assistance. A TCF  funded STTA mission (9.ACP.LBR.l6-08) was 
launched in November with the support of the trade expert in Abidjan to  draw up  terms of reference for 12 
major support areas identified in the Action Matrix. 
2.5. Policy Coherence for Development (PCD) 
Fisheries: a study assessing the feasibility of a Fisheries Partnership Agreement was initiated by DG FISH in 
2007.  The  report  of Oceanic  Developpement and  Megapesca  in  January  2008  concluded that institutional 
conditions  in  Liberia  and  the  potential  of fish  stocks  are  not  promising  for  a  comprehensive  FP  A. 
Recommendations were made for an FP A on pilot basis for a limited number of  species, such as tuna and deep 
water shrimp after improvements of sector policies and technical capacities. Opening negotiations on an FPA 
depend  on  a  formal  MS  request  which  did  not  materialise  during the  reporting period.  With  US  and  WB 
21 regional  funding  being provided  for  infrastructure and institutional support as  well  as  for  combating illegal 
fishing,  a reassessment of  the institutional and technical conditions for an FPA in the medium-term future may 
be justified.  Royalties  generated through  an FP  A would to  some  extent contribute to a stabilisation  of the 
government's  modest  revenues  which,  due  to  the  countries  high  dependency  on  extractive  industries, 
particularly suffer from the ongoing global recession. 
2.6  Dialogue in Country with the National Parliaments, Local Authorities and NSAs 
Dialogue  with  non-state  actors  remained  limited  and  linked  to  punctual  events  (preparation  of the  PRS, 
consultations on policies,  plans  and programmes in certain sectors).  Moreover,  this dialogue often involved 
essentially NGOs and, for the most part, international organisations. 
Interaction with national authorities and other donors has  essentially been built around the regular LRDC 
consultations,  PRSP  Pillar  coordination  meetings,  dialogue  with  line  ministries  on  two  main  themes: 
identification of the  lOth  EDF (infrastructure,  health,  institutional  support) and programme  implementation 
progress in infrastructure (water, electricity), social sectors (health, education) local development (CRC, county 
development and decentralisation), governance, institutional support and capacity building (GEMAP, General 
Auditing Commission, Truth and Reconciliation Commission). The intensity of dialogue and coordination with 
key donors (UN, World Bank) increased especially with the preparation of  various co-financing arrangements. 
Regular meetings  of the International Contact Group  for  Liberia  (ICGL)  as  the  guarantor of the Accra 
Peace Accord,  which  is  co-chaired  by the  EC  and  of which  all  major donors  except China are  members, 
provided another platform for the coordination of donor approaches in key policy areas supported by the EC, 
such as the Truth and Reconciliation Process. 
A factor that will deepen the interaction with Government is the launching of  the capacity building progranune 
for the office of  the NAO, leading to the future transfer ofNAO authority to the Liberian government after an 
upgrade  of the  EC  Office to  a full  Delegation and  the  creation of sufficient capacity with the Ministry of 
Planning an Economic Affairs (MPEA). 
Interaction with the currently 5 EU Member States present (DE and FR with ambassadors, ES,  SV and UK 
with political counsellors)  was close. Political Dialogue under Art. 8 Cotonou Agreement included working 
sessions with the General Auditor, TRC Chairman, Minister of  Finance and others. 
Contacts  with  EEA  member  state  representations  were  intensified  following  Norway's  increasing  donor 
interests in the electricity and forestry sectors and Switzerland's accession to the Schengen agreement. 
2.  7  Aid Effectiveness 
EC Delegations external presence and interaction during the first semester remained severely diminished by 
the chronic staffing constraints of the Monrovia Office at that time (only 2 professional staff in the operations 
section), but gradually improved towards the second half of the year.  With the arrival of additional personnel 
interaction with government and donors intensified during the second semester. Presence in dialogue fora and 
contributions to harmonisation efforts steadily increased. 
Weekly coordination meetings with main international partners prior to the Liberia Poverty Reduction Form 
in Berlin in June advanced harmonisation efforts especially in the infrastructure sectors. A donor coordination 
group for  the  GAC  initiated  by  the  Delegation during the  second semester facilitated  a  broadening of the 
support base for the institution in terms of  political support and donor funding. 
In mid-2008 the Delegation initiated an aid mapping exercise to establish a better picture on Member State 
contributions  to  Liberia.  This  helped  to  improve .the  database  on the  overall  EU contribution and  sectoral 
funding allocation, including contributions from MS without in-country presence. 
The current use of co-financing arrangements and the envisaged channelling of  significant EDF 10 resources 
through trust funds  (LRTF)  and  pool  funds  (Health  and  Education  Sector Pool  Funds) would  significantly 
22 enhance  further  alignment  with  government  policies,  coordination  with  other  donors,  empowerment  of 
government counterparts,  efficiency of aid management and thus the  principles of the Paris Declaration. The 
use of these mechanisms will provide the EC  with opportunities to gain experience with government finance 
management mechanisms in pilot sectors which are more advanced in terms of policy reform and development 
of  management capacity. It would mark a gradual and consistent move from traditional project and programme 
funding towards envisaged future budget support operations. 
Experience with co-financing agreements  with UN  institutions is  mixed.  On the one hand these instruments 
enhance  harmonisation  of contributions  and  work  programmes  and  help  to  bridge  EC  internal  capacity 
constraints.  On  the  other hand,  however,  many  of these arrangements  suffer from  severe  shortcomings  in 
transparency regarding progress and results, lack of  detailed reporting on the use of funds and from insufficient 
EC visibility. 
The EC,  World Bank and African Development Bank explored options  for  the  further  harmonisation and 
divison of labour under their support to the infrastructure sectors. Agreement was reached to concentrate EC 
support under the  IO'h EDF on the roads sector, whereas WB  within the framework of  the Country Assistance 
Strategy 2008-11  intends to focus  on electricity and will earmark up to USD 26m or 20% of the IDA country 
allocation for the sector. These funds  might eventually be  leveraged with additional USD  150-80 m from the 
Africa Catalytic Fnnd. AIDB  is preparing long-term support to the water sector under their next multi-annual 
Country  Assistance  Strategy.  The  EC  decision  to  strengthen  its  focus  on the  roads  sector  aligns  with  the 
government's Poverty Reduction Strategy priorities which place emphasis on infrastructure rehabilitation and in 
particular on the improvement of  road access. 
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24 Country at a glance 
Key macro-economic indicators Annex 1 
Country at a glance 
Table of  macroeconomic indicators 
2003  2004  2005  2006  2007  2008  2009 
Basic data  (Est.)  (Est.)  (Proj.)  (Proj.) 
1  Population (in 1000)  3,222  3,241  3,283  3,489 
1 
- annual change in %  1  1  1 
2a  Nominal GDP (in millions US$)  435  497  548  611.6  732.2  818.2  916.8 
2b  Nominal GDP per capita (in millions US$)  135  153  167 
2c  -annual change in %  -31.3  2.4  8.5 
3  Real GDP per capita (constant 1992 US$)  121.0  126.4  131.7  138.6 
4  Gross fixed capital formation (in % of GDP)  12.2  15.9 
International transactions 
5  Exports of goods and services (in % of  30.5  34.8  36.6  25.8  31.0  40.7  54.3 
GDP) 
- of which the most important: ... (in % of 
GDP) 
6  Trade balance (in % of GDP)  -7.1  -33.1  -29.9  -39.7  -35.6  -62.4  -53.0 
7  Current account balance (in % of GDP)  -18.2  -13.3  -19.9  -37.3  -34.9  -64.6  -63.4 
8  Net inflows of foreign direct investment (in  6  120  397  407 
millions US$) 
9  External debt (in % of GDP)  773  752  667  823  645  576  513 
10  Service of  external debt (in % of exports of  52.8  62.3  76.6 
goods 
and non-factor services) 
11  Foreign exchange reserves (in months of  -0.2  0.2  0.4  1.0  1.5  1.0  1.1 
imports of 
goods and non-factor services) 
Government 
12  Revenues (in % of GDP)  11  14.1  17.7  15  22.1  24  25.6 
-of  which: grants (in % of GDP)  0.2  0.7  4.0  0.2  0.2  1.2 
13  Expenditure (in % of GDP)  12.9  18.3  24.3  36.7 
-of  which: capital expenditure (in % of  4.7  2  1.7  1.1  2.5  2.7  2.4 
GDP) 
14a  Deficit (in % of GDP) including grants  0.6  -0.4  0.4  2.1  3.8  -0.4  -11.2 
14b  Deficit (in % of GDP) excluding grants  -0.1  -0.6  -0.3  1.9  3.6  -0.4  -10.0 
15  Debt (in % of GDP)  807  744 
-of  which: external (in% of total public  60.1 
debt) 
Other 
16  Consumer price infiation (annual average  10.3  3.6  15  7.4  11.4 
change in%) 
17  Interest rate (for money, annual rate in %)  1.6  1.8  2.3 
18  Exchange rate (annual average of national  50.5  54.5  56.5  59.5  62.5 
currency per 1 US$) 
19  Unemployment (in % of labour force, ILO  85 
definition) 
20  Employment in agriculture (in % of total 
employment) 
Data source(s): IMF, World Bank, Central Bank of  Liberia 
1 2008 census 
1 Country at a glance Liberia at 
POVERTY and SOCIAL 
2007 
Population, mid-year (millions) 
GNJ  per capita (Atlas method, US$) 
GN! (Atlas method, US$ billions) 
Average annual growth, 2001-07 
Population (%) 
Labor force (%) 
Most recent estimate (latest year available, 2001-07) 
Poverty(% of  population below natrona! poverty line) 
Urban population(% of  total population) 
Life expectancy at birth (years) 
Infant mortality {per 1,000 live birlhs) 
Child malnutrition ("/o  of  children under 5) 
Access to an improved water source (% of  population) 
Literacy(% of  population age 15+) 
Gross primary enrollment  (% of  school-age population) 
Male 
Female 
KEY ECONOMIC RATIOS and LONG~TERM  TRENDS 
GOP (US$ billions) 
Gross capital fonnation/GOP 
Exports of goods and services/GOP 
Gross domestic savings/GOP 
Gross national savings/GOP 
Current account balance/GOP 
Interest payments/GOP 
Total debUGDP 
Total debt service/exports 
Present value of debUGDP 
Present value of debUexports 
(average annual growth) 
GOP 
GOP per capita 
Exports of goods and services 









Household final consumption expenditure 
General gov'tfinal consumption expenditure 










































1987~97  1997-07 





Household final consumption expenditure 
General gov't final consumption expenditure 
Gross capital formation 
Imports of goods and services 




Africa  income 
800  1,296 
952  578 
762  749 
2.5  2.2 
2.6  2.7 
36  32 
51  57 
94  85 
27  29 
58  68 
59  61 
94  94 
99  100 
88  89 
2006  2007 
0.61  0.73 
28.6  25.4 






2007  2007-11 
9.4  8.9 
4.3  6.3 
2006  2007 
73.8  64.5 
2006  2007 




GNI  /J ' 
Gross 
pee 
~  / 
primary 
capita  enrollment 
Access to improved water source 




Domestic  Capital 
savings  fonnalion 
Indebtedness 
~-~Liberia --Low-income  group 
Growth of capital and GOP{%) 




*The diamonds show four key indicators in the country (in bold) compared with its income-group average. If data are missing, the diamond will 
be incomplete. Liberia 
PRICES and GOVERNMENT FINANCE 




Consumer prices  5.0 
Implicit GDP deflator  6.1  -10.0  9.2  14.0 
Government finance  ,:!e  <  s: :z::::: 
(% of  GDP, includes current grants) 
Current revenue  "  "  "  "'  ""  "  Current budget balance  ~~GOP  deflator  -o-cPJ 
Overall surplus/deficit 
TRADE 
1987  1997  2006  2007  Export and Import levelS (US$ mill.) 
(US$ millions) 





Total imports (cif) 
Food 
Fuel and energy 
Capital goods 
"  "  "  "'  "  "  "'  Export price index (2000=100) 
Import price index (2000=100)  rnExports  II Imports 
Terms of  trade (2000=100) 
BALANCE of PAYMENTS 
1987  1997  2006  2007  Current account balance to GOP  (%) 
(US$ millions) 
Exports of goods and services  427  26  175  184 
Imports of goods and services  386  213  453  467 
Resource balance  42  -187  -278  -283 
Net income  -183  -33  -137  -147 
Net current transfers 
Current account balance  -73  -106 
Financing items (net)  79  111 
Changes in net reserves  -40  0  -6  -5  ·00 
Memo: 
Reserves including gold (US$ miffions) 
Conversion rate (DEC, locaf/US$)  1.0  1.0  58.0  61.3 
EXTERNAL DEBT and RESOURCE FLOWS 
1987  1997  2006  2007  Composition of 2006 debt (US$ mill.) 
(US$ millions) 
Total debt outstanding and disbursed  1,705  2,012  2,674 
IBRD  147  136  147  0  A: 147 
IDA  105  102  109  77  B: 109 
Total debt service  16  0 
IBRD  0  0  455 
IDA  0  0  0  53  G: 1.223 
Composition of net resource flows  D: 167 
Official grants  19  69  212 
Official creditors  26  0  0 
Private creditors  0  0  0 
Foreign direct investment (net inflows)  38  214  -82 
Portfolio equity (net inflows)  0  0  0 
F:  199 
World Bank program 
Commitments  0  0  0  0  A-lBRO  E- Bilateral 
Disbursements  8  0  0  0  B-IDA  D- Other multilateral  F- Private 
Principal repayments  0  0  0  198  C-IMF  G- Short-tem1 
Net flows  8  0  0  -198 
Interest payments  0  0  310 
Net transfers  7  0  0  -508 
The World Bank Group: This table was prepared by country unit staff; figures may differ from other World Bank published data.  9/24/08 Country at a glance 
Monitoring country performance, including key MDG indicators 1.3 Key MDGI11dictttors, 1990-201.5 
-~·•••••-•o 
Table of Key MDG Indicators 
,Type  "Indicator  1990  2000  20()4  2005  2006  2007  2008  2009  2013  2015 
I  Impact  1. Proportion of  popula!ion living on 
I  less than USD I per day  ...  .,.  ...  ....  .. .  ...  ...  .  ..  .  .. 
27.5 (2)  ... 
'  2. Prevalence of underweight children 
(under-five years of  age)  ...  26.5 (5)  ...  .  ..  ...  ...  .  ..  .  ..  .  ..  7.4 (2) 
-~-··· 
3. Under-live mortality rate  220 (2)  235 (5)  ...  ...  .  ..  .  ..  .. .  .  ..  ...::  74 (21 
Outputs  4. Net enrolment ratio in primary  32 (1012)  34.7 (1012)  34.7 (1012)  ...  ...  ...  ...  60 (2)  •  education  ...  ... 
.  ...  .  •. 
···~-··· 
5. Primary Completion Rate  ...  ...  ...  ...  .  ..  ...  .  ..  .  ..  ...  80.6 (2) 
6. Ratio of  girl~!~j,oy; in:  ...  ...  ...  ...  ...  .  ..  .  ..  .  ...  .  .. 
primary education  39.4165.02 (2)  40 8159.2 (2)  ...  ...  ... 
-···~·-~·- ..  ...  .. .  ...  100(2_)-
secondary education  33.3/66/7(2)  41 ,0/69.5(2)  ...  .  ..  .  ..  ...  .  ..  .  ..  .  ..  100 (2) 
tertiary edication  ...  27.6/72.4 (2)  ...  .  ..  ...  .  ..  ...  ...  ".  lOOJ~ 
7. Proportion ofbirths attended by 
91  (612)  50.9 (5)  89.1  (2)  .... 
97 (2)  !  skilled medical personnel  ...  ...  ...  ...  .. . 
8. Proportion of J year old childre11 
40 (9/2)  52 (5)  42 {13) 
100(2)!  immunised against measles  ...  ...  ...  ...  .. .  ... 
.  •.. 
9. lilY prevalence among 15 to 24 year 
12,9 (2)  old pregnant women  ...  ...  '"  ...  ...  ...  .. .  .  .. 
12.9 (2) 
I  0. Proportion of population with 
sustainable· access to an improved water  56(!)  26 (8/2)  ...  ...  ...  ...  .. .  ...  .. .  63 (2) 
'  source 
Source; See table  1.4 
lOth EDF Programming Guidelines .. Annexes· Final ver:Jion 0210912007 1.4 Detailed MDG lndictltor.s, 1990-2015 
14.8 Pill  6.8 19/2)  26.5 (5) 
42 (1) 
40(2)  40 (Z) 
78 (10/l)  I  ...  ..  ..  56,2  (10/21 
32~ 
43.9(!)  ...  34.7 (1.0/2) 
371612)  ... 
33.2 (1012)  ...  .... 
I  Oth EDF Programming Guidelines- Annexes ·Final version 0210912007 
56.2 (10/2)  ... 
--
34.7 {10/2)  34.7 110/21 
31  .  .2  (10/l)  31.2 
·--











60 (l) Net primary 
enro!1rn&..nt ratio  I 
for ()iri'0.( 1 VO  of  ...  ...  .  ..  18.7 (W/2)  ....  14.5 (1012)  ...  ...  .,.,  .. . 
:  ~elevant age 
cn·oup) 
Ratio of girls to 
boys in primary 
72(11  71.9 (1)  and secondary  ...  ...  ...  ...  .  ..  ...  .  ..  .  .. 
"'' 
educati<•n  39.4/65.02 (2)  ...  ...  40.8/59.2  (2)  40.8/59.2  (1)  .  ..  .  ..  ...  ...  100 ,,, 
Secondary  33.3/66/7(2)  41.0/69.5(>)  71.9 {2) 
I 
(-':ducation  ...  ...  ...  .  ..  .  ..  .  ..  100 12)  . 
Te1·Uory  27.6/72.4  (2)  27.6/72.4(1)  100 ,i,  €ducation  ...  ...  .  ..  ...  .  ..  ...  .  .. 
... 
Adu!L  tlleracy  ' 
rate for women  24 (61>)  26 (2)  26 (2)  {ltfn or peop!e 15  ...  ...  ...  ...  ...  .. .  ... 
and o'tdert 
Youth  literacy  ' 
rat.e  for  26.3 (1012)  14.7  (10/2) 
I 
·nornef1(% ages  ...  ...  .  ..  ...  ...  ...  .. .  ,.,  I 
15-24) 
Ratio of young 
literate females  20.3/42.3 (1)  14.9/20.0  (2)  14.9/20.0  (2)  to  maies (0/o  ages  ...  ...  ...  .. .  ...  .. . 
1  00 ,;  15·24) 
"  "·---
Share of women 
employed in the  ' 
nona~r(:ultural  ...  ...  11.4  (21  ...  .  ..  ...  ...  .  ..  ... 
::>ector  '%1)  ..  50t2)' 
Proportion of 
seats held by 





I  I  mf:asles 
(% of children  40 (9/2)  ...  ...  52(>)  69 (9/2)  57 (13)  52t>l  42 (13)  ... 
' 
under 12'1  1  DO C2l 
1nfant mortaHty 
l";;lte  114m  117  (2)  .157  (5)  157 (S)  39 ill I 
(pel' 1,000 11ve  ... 
I 
...  ...  ...  ... 
btrthsL_  ••ww••••••••••••  I 
~"  5 1imrtaHty  '  rate (pel' l ,000)  220(2)  ...  194(2)  235 (5)  ...  ...  235 (S)  ...  ... 
74 12)  . ~~-
' 
7' 260 (OIZ)  578  (8/2)  1370 (\)/>) 
91 (5!2)  80 (1[2)  50.9(5) 
69.4(2)  69.4  (2) 
56.9 (2)  56.9 (2) 










5 (612)  ...  I 16.8  (612)  10 (1) 
1,500  (9/2)  ...  28, 000 (1)  2,100 (9/2)  36,000  (1)  36000  (1) 
8' 0H~GAal];~  n!lil'~i!l~~Wnl!i~<lnffi 
Jntemal 
freshwater 
62,377 (13)  59,284.0 (5}  61,717 (ll)  resources per  ...  ...  ...  .  ..  .  ..  ...  .  .. 
CE!Oitil[-cublm IT1,) 
Aco~ss to <m  .  '''""''"·--~ 
'  improved/safe 
56(!)  58.4 {812)  26  (812)  26  (8/2)  63 (2)  water smm:::e  {'Yo  ...  .  ..  ...  ...  ... 
of PDdiJJ.£bL'!!) j, 
Population wtth  ..  I 
access to 
16.9(2)  36.3 (2)  36.3(2)  improved  ...  ...  ...  ...  ...  ... 
s11nitJ:~tion {%;'/  67.9
1
12!  Access tu secure 
tenure (0 1::.  of  ...  ...  54.3 (812)  54.3(812)  ...  ...  ...  .  ..  ... 
91.8  ~~L 
J~.m~ulatian)  ------···-- -- -~ """"  ----·--·--~~~  .  C02 emissions 
27.5  {metric tons per  0.2  (1)  0.1(1)  ...  0.1 {5)  .  ..  ...  ...  ...  caolt&l  ... 
(l)! 
Forest (1 1000 sq  ---.-
..k!Ilt ..........  ...  .  ..  ...  34,810  (5)  ...  ...  ...  ...  ...  ... 
Proportion of  -·-- :--·-
l~nd covered by 
3.4  {>)  3.4  [2)  fo~~st (Hill  ion  ...  .  ..  ...  ...  ...  .  ..  ... 
Ha  3.4 ril  Forest Area as,  ( 




(av<e:rage annual  ...  ...  ...  2 (S)  ...  .  ..  ...  ...  .. .  "'I  ~!(  .. )  ..  - ''''-"·--".oMM  . 
Nat1on;;~lly 
I  pmtected areas 
to maintain  0.129 (U/2.)  0.129 (Uf<)  0.129 (ll/2)  0.129 {lli'J  0.129 (1112)  0.129 (1112)  0.192 H/12)  ...  ...  ...  biodiversity 
I  .  .Cmlllton  hectiwl  . 
Notionally 
.. 
protected .areas  .  ..  ...  1.7  1.7  I  ( 0/o  of total land  ...  .  ..  ...  .  ..  ...  ...  ( 
Mea) 
~--·· 
GDP  per unit of 
I  energy use  21.3 (ll/2)  ...  .  ..  ...  S.55  W>l  .  ..  ...  .. .  ...  .  ..  .  J.JSI!'IT {11r) 
Proportion of 
'  popuiaUt;m 
relying on  ...  .  ..  ...  99.5  (2)  ,,,  .  ..  .  ..  ...  ...  .. . 
tr·adltiOmll  fue!s 
i (fwe wood,  c1mr- I 
__  ,,  OMMMM-Mn 
9 ro"·"''"'""'"  ~  energy use ("'o) 
rrimit · t!iiii!:a!.\Mi  ldl),  !U'gl fi!ialli!T1i1tf!ir!i!111illfi ··  >~ ~~lo  ..  ,  Qa  .  ..  .  ...  .e .  ..a,  .  o  ... ,  .. a . . ... ..11  Qf:  •..  !!.  .  .  ..  . 
Aid  percap1ta  6 9  26 3  21 7  31  7  31 7 
(current u$$)  4  •  (i)  '  (!j  ...  '  iSI  ••·  ,  •·•  •  (5)  •  (S)  ~--·-"--!----::_-~ 
Present value .of  I 
debt  2 1  2 7 
(current US$  ...  "'  •·•  •  (4)  •••  ,.,  •  i4)  ...  ...  . .. 
bJI!loGl 
~'rt~term  r,!;ebt 
outstanding  .  ..  699.3 (4)  ...  ...  1,100  (4)  ...  .  ..  ...  (current US$  ...  ... 
mdnonJ 
Debt st:trv(te 
1 ill  0.5 (4)  0.1 (4)  ( Wo  of !2XQOrtS}  ...  ...  .  ..  ...  .  ..  ...  ... 
f:Xt>tfrtTIUI  debt 
707.8 (2) 
(US$) as% of  ...  .  ..  ...  ...  ...  ...  ...  ...  ...  _GDP 
FJxed  1\:ne and 
rnohde phone 
~;ubscribt~rs  3.6  (1)  2.2  (!)  ...  2,6 (S)  ...  ...  ...  ...  ...  .  ..  (per !,000 




(p<,.  LOOO  ...  .  ..  ...  0.2(S)  ...  ,.,  ...  ...  .  ..  ...  [J)eool~ 
Personaf  .. 
cotnputers:  ...  ...  ...  ...  ...  ...  ...  .  ..  ..  (pr::!r  1,000  ... 
I peopiel 
Unr:rnpioyrnent 
88 (2)  .  ..  ...  .  ..  .  ..  .  ..  rat<U_11o l  ...  .  ..  ...  ... 
Unemp!oyrnentr  ·---
youtll wtar 




(t'ln  of femede  ...  ...  .  ..  ...  .  ..  ..,  ...  .  ..  ...  ...  Ia bor force ages 
I 5·241 
Unecnpioyrnent$ 
youth male {{Yo  of  .  ..  ...  ...  ...  .  ..  ...  ...  ...  .  ..  mi'lle i.:Jbor force  ... 
2K0.5  15~24) 
10 2.4 (1)  2.9(>)  3,1 (5l 
6.6  (S)  6.;!(8) 
45.1 (1)  47.7 (2) 
Sources: 
(1) World Bank, World Development Indicators Database, Apr112005 (received from HQ) 
(2) UNDP, Republic of  Liberia. Mlllenlum Development Goals Report, .2004 
(3) UNDP Household Expenditure Survey 1 2000 
(4) IMF, Art.  IV Consultation Country Report, May 2006 
(5) World Sank, Wortd Development Indicators, August 2005 
(6) Ministry of Planning and Economic Affalres 
(7) United Nations Common Country AssessemenUUNDP, 1997/98 
2.8  (SJ 
7mJ 
(8) Ministry of Planning and E.conomlc Affaires, Liberia Demographic and Health Survey, 199912000 
(9) Mtnistry of Health and Social Welfare and WHO, Report on safe motherhood needs assessements,  199912000 
(1 O) UNICEF and Ministry of Education surveys 
(11) Sayer et at 1992 and  Env'ironment Protecrton Agency! 2003 
(12) Liberian Electricity Corporation 
(13) World Bank,  DOl Indicators combining WDI and GEF, September 2006 
3.4 [S)  3.4 (5) 
2.4 (5)  2.2  !5l 
71>3)  5.8(5)  7 (13) 
47.1 (4)  47.1 (4) 
I I Aid effectiveness 
EAMR Aid Effectiveness Questionnaire Donor matrix Annex C ofEAMR: Questions on the EU Aid Effectiveness targets. 
The Commission has to report its performance annually against the four EU targets  on aid 
effectiveness. The data for this will be collected through the EAMR reporting system. You are 
therefore requested to complete the questions below with specific information as noted so that 
the  current  baseline  we  have  from  the  July  2007  EAMR  can  be  tracked  annually.  The 
information will  also  be  important for  you to  exchange with your government colleagues, 
NGOs and with other donors, including MS. 
Regional offices will have to  complete  Annex C  separately for  each  country in  their 
region. 
Please note that the previous questionnaires for EU Target 2 coordinated technical 
Assistance/Cooperation and EU Target 3 Parallel Project Implementation Units have been 
replaced by the format for 'Mapping of  significant Technical Cooperation operations and 
PIUs and TC/PIUs action plan 2009' (see Excel format). The questionnaires for EU target I 
"use of  country systems" and EU target 4 "coordinated missions" are the same as the ones 
used for the January 2008 EAMR Annex C. 
1 1. J<:U Target No 1 
Channel  50%  of government-to-government  assistance  through  country  systems,  including  by 
increasing tbe percentage of  our assistance provided through budget support or SWAP arrangements 
The aim is to collect information tbat allows us to measure this target.  The information that is needed 
is both the total amount of  ODA provided, as well as the extent to which country systems are used in 
providing this ODA.  For these purposes tbe country systems are defined as covering four main areas: 
(i) national budget execution procedures;  (ii) national  fmancial  reporting procedures;  (iii) national 
auditing procedures; and (iv) national procurement systems.  By treating each of these four areas as 
having a 25% weight and dividing by the total amount of  ODA provided the information required can 
be calculated (hence the division by four- see part 4 below). In all cases the necessary information 
can be collected using the same definitions as those in tbe OECDIDAC "Definitions and Guidance" 
(see attached page which includes an extract of  definitions relevant to tbis indicator) 
How much ODA did you  at country level for the 
government sector in FY 2007 (EUR)? 
government sector 
budget  execution  procedures 
How much ODA disbursed for the  government sector in 
FY 2007 used national auditing procedures (EUR)? 
How  government sector 











Are there  any significant initiatives  in your country to  promote the use of country systems? If so 
provide a list and a short description. If not, highlight tbe constraints to nse of country systems (use 
additional space as needed) 
- EC co-funding of Liberia Community Empowerment Project (LCEF)  under the 9
1
"  EDF County 
Development Programme, implemented through the Liberian Agency for Community Empowerment 
(LACE); 
- EC co-funding of Agriculture and Infrastructure Development (AID) Programme (EDF 9) and 
envisaged to the Liberia Reconstruction Trust Fund (LRTF),  implementation through existing Special 
Implementation Unit (SIU) within  MoPW which will  be transformed into an Infrastructure 








-envisaged contributions to government managed pool funds in the education sector under EDF 9 
and to the health sector under EDF 10 through contribution agreements with 10; 
-main constraints are (a) the centralised management mode currently applied in  Liberia in the 
absence of a Liberian NAO which prevent direct contributions to government managed pool funds and 
(b) governance related: weak capacity in the public sector, dysfunctional institutions, lack of legal and 
regulatory frameworks due to years of civil war and  neglect. 
Definitions from "Defmitions and Guidance" OECD/DAC 
www.oecd.org/dataoecd/13/29/36306366.doc 
Offidal  Development  Assistance  {ODA)  indudes alf  transactions  as  defrned  in  OECD-DAC  Statistic-al 
rnrectlves para. 32 {see appendix), induding offida! transactions that 
ODA  •  Are administered with fuB- promotion of the economic development and welfare of devetoi)ing 
countries as fts main objective; and 
•  are -concessfnna! in character and convey a grant ele-ment of  .at least 25% • 
A disbursement is  the p!acement of resources at the disposal of a  redpient mur;try or agency {see 
OECD-OAC statlstica1 Directives para. 15-18). Resources p.rovlded  in klnd should only be iP£1uded when 
Disbursements 
the- value of the resources have been  monetised ln -an  agreement or fn  a document communicated to 
government. In order to  avoid  double  crn.mting:  In  cases  where  one  donor disburses  ODA  funds  oo 
behalf of another,  it is the donor who  makes  the final  dlsbursement to  th6 government who  should 
report on thBse funds. 
Government sector 
Administrations  (mlnistrles~ departments,.  agencies  or  munldpaiities) authmised  to receive revenue or 
undertake expenditures on behalf of central government. 
Dlsbursements for the  This -category includes the disbursement of ODA  in the context of an :agreement with the govemment 
gove-rnment sector 
SBCtor  (see  definition  above),  induding  worksr  goods  or  serilces  de}egated  or  subcontrocted  by 
government to otr-..er entities (e.g. NGOs, private companies). 
Use of nationaf budget  Donors use national  budget execution  procedures when the funds they provide are managed according 
execution procedures  ro  the  r,atlonal  budgeting  procEdures  as  they  were  established  in  the  g-eneral  ffigislation  and 
(Q"sJ 
implemented  by government. This means that programmes supported by donors :are subject to normal 
coontry budgetary execution procedures namely procedures for authorisation~ approval and payment  ! 
Legislative frameworks normally provfde for spedftc types of finandal reports to be produced as well as  j 
for the peJiodidty of such reporting. The use of national financial reporting  means that donors do- not ' 
Use of natlonai  make additional requirements oo. governments for finandal repo1ting. In particular they do NOT require: I 
finam::ia!  reporttng  •  The production of adilltional financial reports.  i 
procedures [Q"6)  •  Per1odtcities fur reporting that are different from government's norma! reporting cycle •  j 
I 
•  Formats fur reporting that do not use govemment's existing chart of accounts .  I 
Use of n:atlonal  Donors  rely  on  the  audit  opini:orn,  issued  by  the  rounby's  supreme  audit  institution$  on  the I 
auditing procedures  g:'Ove:rnment's  normal  finandal  reports/statements  as  defined  above.  The  use- of national  auditing  1 
(Q'7)  procedures means that donors do oot make addrtloncl requirements on grn.remments for :auditing.  j 
Donors  use  national  procurement procedures when  the funds they  provide fur the impfementation  of 
projects and programmes are managed acaJrding to the natiooal procurement procedures as they were 
Use- of national  estlbllshed in the g€neral legislation and implemen!E<l by government. The use of national procurement 
procurement  procedures means that donors do not make addtti.ona!l or  special~ requirements on governments for the 
procedures  procurement of works,  c.oods and servlces. {Where weaknesses in national  procurement systems  have 
been  identified,  donors may  worK wfth  partner countries  in  order to improve the effidency, economy, 
and ~nsparency  of their implementatiioo). 
3 l.EUT~rget.No  4 
Reduce the number of uncoordinated missions by 50%. 
aim  is  to  collect  data  on  the  number  of uncoordinated  EC  Missions  to  your  country.  The 
information needed is (a) the total number of EC Missions to your country and (b) how many of these 
were coordinated. 
The Paris Declaration objectives underlying the related indicator of progress for coordinated missions 
are:  "In planning their missions to  the  field
1  it is  important that donors:  Conduct fewer  missions, 
coordinate timing of  missions with partner authorities and, where necessary, with other donors, conduct 
more  joint missions, avoid conducting missions during "mission free  periods"
2
. 
Coordinated mission is  a mission undertaken  by  2  or more donors jointly, or by one donor on 
behalf of another. In practice, the following 3 questions help to clarifY what is meant by a mission: 
I. Does the  mission  involve  international travel to  a  beneficiary country?  i.e.  this  concerns  only 
missions from HQ, not missions undertaken within the country by the Delegation. 
2. Does the mission involve a request to meet with government officials, including local government? 
3. Is this mission undertaken by 2 or more donors jointly? Or is it done by an HQ service also on behalf 
of  another donor? 
The  Defmitions and Guidance  of the OECD  (www.oecd.org/dataoecd/13/29/36306366.doc) requires 
that missions undertaken by consultants contracted by AIDCO (or other DG's  ), if  they meet the 3 above 
must also be included. 
ref: Qd15 
the 
Commission and its services have undertaken to your 
in FY 2007 in the table below: 
1  'Field' refers to the country in general including missions to the capital only. 
2 The target set for 2010 for indicator 10 a) is to have 40% if  donor missions to the field as joint. 
3 This question applies to the missions from the HQ 
4 4. Definition oflndicator 
Qdl6 I Qd15  2006  2007 
Please calculate and enter in the column for 2007 and 
also include the figure for this indicator for 2006 ; 
S. Additional Inforinatio11 
Delegations are invited to list the dates for main HQ missions already planned for March 2009 
to August 2009, indicating whether they are, or not, to be coordinated with other donors; 
HQDG  Date planned  Purpose/Sector  Coordinated (Yes/No) 
Commissioners ___  March __  Women's Colloquium  Yes 
No  DEV/AIDCO  February_Budget Support 
Delegations are  suggested to  indicate higher priority requests for HQ missions needed from 
September 2009 to February 2010, but not yet agreed with HQs, that the Delegation estimates 
serve better the coordination arrangements at local level and can yield more added value for 
the policy dialogue. 
HQDG  Date planned  Purpose/Sector  Donor(s) involved 
AIDCO/DEV  Jan/Feb_20lO_Infrastructure ____  EC/WB/AfDB ______  _ 
Delegations  are  asked  to  briefly  inform  if there  are  significant  initiatives  to  decrease  the 
number of uncoordinated missions in your country? If so, please provide a short description. If 
not, highlight key constraints. 
Joint monitoring missions for projects co-financed with other donors (WB, UNDP) 
5 Finally, Delegations are asked to assess the likelihood of  meeting, by 2010, the twin targets for 
missions,  ie.  the  OECD  target  of 40%  and  the  EU  target  of halving  the  number  of un-
coordinated missions. 
- OECD target of  40% likely to  be met:  No 
- EU target of  halving the number of  un-coordinated missions:  No 
Delegations  are  asked to  briefly indicate  what additional  steps  HQ  should  be  prepared to 
consider to help in achieving those targets at the level of  the beneficiary country concerned: 
6 Aid effectiveness 
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.  Budget Support 
'  African ueve opmen .....  5 980 656 
! _  Public Financial Management  Jan-09  Dec-09  17,941,967  5,980,656  PFMRSP1 operation will support the PRS, under  Growth and  II  In Budget  As per rest of budget  Ministry of Finance 
jReforms Support Program I  which the government has launched a medium-term  Macroeconomic 
Public Financial Management ( PFM)  Reform  Framework 
Programme, to strengthen and ensure transparent 
PFM, and a Revenue Administration Modernization 
Programme, to increase efficiency and improve 
revenue. 
World Bank  5,000,000 
Reengagement and Reform Support  Jul-09  Jun-10  5,000,000  5,000,000  Budget Support to support government-owned  Governance and  Ill  In Budget  As per rest of budget  Ministry of Finance 
Program Ill  ongoing reforms {articulated in the PRSP) to improve  Rule of law 
the country's fiduciary environment, rebuild public 
institutions, and improve the environment for private 
sector-led growth. 
Pooled Fund Contributions 
Ireland Cooperation  2,648,656 
MOH 0801  - Transitional Health  Dec-08  Dec-09  6,213,860  2,648,656  In close collaboration with partners, the Government  Health  " 
MoHSW OFM  Steering Committee  Ministry of Health and 
Sector Pooled Fund  of liberia established a Health Sector Pool in March  Social Welfare 
2008.1t is a supervised or co-managed  pool fund 
under the oversight of a pool fund Steering 
Committee chaired by the Ministry of Health & Social 
Welfare (MoH&SW). All allocations from the fund  are 
based on proposals initiated by the Ministry of Health 
& Social Welfare {MoH&SW) for the purpose of 
implementing the National Health and Social Welfare 
plan. 
German Cooperation  21,245,855 
liberia Reconstruction Trust  2008  2010  21,245,855  21,245,855  The Liberia Reconstruction Trust Fund {LRTF) is a  Roads and  IV  World Bank  Oversight Committee  Ministry of Public Works 
Fund (LRTF)  multi-donor trust fund, administered by the World  Bridges 
Bank, which provides support for meeting national 
priorities as defined in liberia's Poverty Reduction 
Strategy, focusing lnfrature as well as capacity-
buHding activities. Projects focus on a combinat"1on of 
roads, ports, the airports, urban works (including 
Water and sanitation), power and small infrastructure 
works including the provision of storage and agro-
processing facilities to support agricultural marketing. 
u mtect K1ngaom Goopera 1on  5 062193 
Health Pool Fund  Mar-081  __ L  10,029,075  1,446,341  See above  Health  IV  MoHSW OFM  Steering Committee  Ministry of Health and 
----·~  ----·  ---·  - - ---~  --~·  --··· 
-~~  Social Welfare 
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Liberia Reconstruction Trust  Sep-09  Aug-11  14,721,074  3,615,852  See above  Roads and  IV  World Bank  Oversight Committee  Ministry of Public Works 
Fund (LRTf)•  Bridges 
Projects Executed By Government of  Liberia 
Atncan  eve opment Bank  13 274 833 
Institutional Support Project for  Apr 08  Dec-09  4,485,492  794,833  The sector goal of  the project is to strengthen the  Governance and  Ill  MoF PFMU  Ministry of Finance  Ministry of Finance 
Governance, Economic Management  capacity of Liberia's public administration in  Rule of Law 
and Poverty Reduction  economic management and governance, with a view 
to reducing poverty. The components of the project 
are: A. Strengthening capacity for macro-fiscal 
analysis and policy formulation, and revenue 
generation/monitoring; B. Strengthening capacity for 
budget preparation and monitoring of budget 
execution C. Strengthening capacity for 
national/sectoral strategic planning/programming and 
monitoring/evaluation of progress and support and 
support to the PRSP process; D. Strengthening 
capacity for the application of the rule of law and 
effective delivery of justice; and  E. Project 
management 
labor-Based Public works  Mar-08  Mar-11  24,961,000  12,480,000  Liberia's 14 years of civil war has clearly undermined  Roads and  IV  MoF PFMU  Ministry of Public Works  Ministry of Public Works 
Project  its human development and devastated the country's  Bridges 
infrastructure. To address this unfortunate situation, 
there Is the need to rebuild infrastructure, human, 
institutional and societal capacities. 
Irish Aid  127,609 
Support for the Implementation of  Jan 08  Dec-09  3,266,940  127,609  Rebuilding health infrastructure nation-wide and  Health  IV  Department  Department of planning,  Ministry of Health and 
the National Health Plan  purchase of drug  of planning,  Research and  Social Welfare 
Research and  Developmentllnfrastructu 




_uovernment ~! Norway  3 561  689 
EPP II Monrovia- Paynesville  Jun-08  1,555,186  134,122  Expansion and upgrade of grid of EPP - 2 project.  Energy  IV  Ministry of  Ministry of Lands, Mines  Ministry of lands, Mines 
Extension  lands, Mines  and Energy  and Energy 
and Energy 
EPP II Gaps Monrovia'  Apr-09  Apr-10  6,408,058  3,427,567  Filling of gaps in the distribution net of Monrovia and  Energy  IV  Ministry of  Ministry of Lands, Mines  Ministry of Lands, Mines 
add three (3) Maga Watt (MW) capacity  Lands, Mines  and Energy  and Energy 
and Energy 
---
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O>Weoosn omernatoonao ueveoopment -.oopera11on  183,542 
Agency 
LRDC Secretariat  Dec-08  Jun-11  500,306  183,542  Government  Administration  Governance and  Ill  LRDC  LRDC  LRDC 
Rule of law 
World Bank  51,809,539 
Agriculture and Infrastructure  Aug-07  Dec-11  37000000  11,052,632  This project provides: Policy Reform and Institutional  Food and  II  MoF PFMU  Ministry of Finance  Ministry of Agriculture, 
Development Project  (IDA  Support for infrastructure management and  Agriculture  Public Financial  Ministry of Public Works 
component of 
agriculture; Agriculture and Infrastructure  Management Unit 
Investments, including roads, bridges, water, market 
overall AIDP  facilities and agriculture 
balance) 
Community Empowerment  Jun-07  Jun-10  5,000,000  1,518,750  Using a Community Driven Development approach,  Roads and  "' 
Liberia  Liberia Agency for  liberia Agency for 
Project II  the project invests in community sub-projects  Bridges  Agency for  Community  Community 
focusing on basic infrastructure, and in capacity  Commlllity  Empowerment  Empowerment 
building at the community and local government  Empowermen 
level.  t 
Economic Empowerment of  Sep-08  Dec-12  4,650,000  1,000,000  This project will test two innovative approaches to  Labor and  II  MoF PFMU  Ministry of Gender and  Ministry of Gender and 
Adolescent Girls (EPAG) Trust Fund  promoting productive employment for the targeted  Employment  Development  Development 
#09254  beneficiaries.  It will also strengthen the institutional 
capacity of government partners and implementing 
agencies. 
Economic Governance and  Mar-08  Aug-11  11,000,000  8,962,518  Provides technical assistance and resources in  Governance and  Ill  MoF PFMU  Ministry of Finance  Ministry of Finance 
Institutional Reform Project  support of public financial management reform,  Rule of Law 
including revenue administration, expenditure 
management, audit function, procurement and 
mineral sector governance; and civil service reform. 
Emergency Food Crisis  Jun-08  Jun-12  3,000,000  695,455  The project will support Government's efforts in re- Food and  II  MoF PFMU  Ministry of  Agriculture  Minisrtyof Agriculture 
Response: Agricultural Productivity  establishing basic infrastructure and reviving the  Agriculture 
Support (TF605001)  agriculture activities.  This Is executed as cofinancing 
to the Agriculture and Infrastructure Development 
Project listed above. 
Emergency Food Crisis  Jun-08  Jun-12  3,000,000  818,182  As part of the Government response to the social and  Roads and  IV  Liberia  Liberia Agency for  Liberia Agency for 
Response: CEP Public Works  economic emergency of liberia, the Project will  Bridges  Agency for  Community  Community 
(TF605001)  improve poor rural communities' access to basic  Community  Empowerment  Empowerment 
infrastructure and provide economic opportunities for  Empowermen 
vulnerable households in urban and rural areas.  This  t 
is executed as cofinancing to the Community 
Empowerment Project II (CEPI!) listed above. 
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Emergency Infrastructure Project  Aug-06  Aug-10  46,500,000  20,422,000  The project funds emergency rehabilitat'lon and repair  Roads and  IV  MoF PFMU  Ministry of Public Works  Mm'IStry of Publ'lc Works 
of critical infrastructure, Including roads: and  Bridges 
strengthening institutional capacity to carry out road 
management and maintenance functions and to 
improve the management of the Monrovia water 
supplv. 
Health Systems Reconstruction  Jun-07  Oct-10  8,500,000  2,393,976  This project supports 1) operational capacity within  Health  IV  MoF PFMU  Ministry of Health and  Ministry of Health and 
the MOHSW; 2) health human resources; 3)  Social Welfare  Social Welfare 
infrastructure and equipment, including essential 
facilities at JFK Hospital and Dogliotti Colleage of 
Medicine. 
Integrated Financial Management  Mar-09  Feb-12  3,700,000  3,295,000  Provision and installation of a computerized financial  Financial Sector  II  MoF PFMU  Ministry of Finance  Ministry of Finance 
Information System  management information system in the Ministry of  Issues 
Finance and strengthening manual accounting 
systems in line ministries and counties. 
Liberia Debt Preparation  Jun-08  Jun-11  1,300,000  400,000  For GoL to cover the cost of engaging financial and  Financial Sector  II  MoF PFMU  Ministry of Finance  Ministry of Finance 
legal advisors and related services to assist the  Issues 
Government of Liberia in the preparation of a 
proposed Commercial Debt ReducUon Operation 
Senior Executive Service/ Civil  Oct 07  Oct-10  2,300,000  1,000,000  Technical and logistical support to theSES  Governance and  Ill  MoF PFMU  Civil Service Agency  Civil Service Agency 
Service Reform (TF 091041)  secretariat and financial support in the form of paying  Rule of Law 
salaries for SES oositions 
Support to PRS Preparation  Mar-07  Sep-09  722,675  251,026  Technical and logistical support provided to GaL on  Governance and  Ill  MoF PFMU  Ministry of Finance  Ministry of Finance 
(TF091296)  the preparation and monitoring of the Poverty  Rule of Law 
Reduction Strateqy 
Projects Not Executed by Government of  Liberia 
Afncan  evelopment Bank  12 302 610 
Monrovia Expansion and  May-08  Jun-09  1,975,822  397,298  Th'ts grant provides for the plans and designs for  Water and  " 
African  Liberian Water and  LWSC, Mm'lstry of Lands, 
Rehabilitation of Three County  rehabilitation of the Water and Sanitation Systems  Sanitation  Development  Sewer Corporation  Mines and Energy 
Capitals Water Supply and Sanitation  and institutional development in Monrovia, Buchanan,  Bank 
Study  Kakata and Zwedru 
Monrovia Water Supply and  Feb-08  Feb-11  5,980,656  3,747,716  This grant provides for the emergency rehabilitation  Water and  IV  African  Liberian Water and  LWSC, Ministry of Lands, 
Sanitation Rehabilitation Programme  of the water and sanitation systems and institutional  Sanitation  Development  Sewer Corporation  Mines and Energy 
development in Monrovia  Bank 
Urban Water Supply and  Sep-10  Aug-12  29,903,278  7,495,432  This Grant provides for the extension and  Water and  IV  African  Liberian Water and  LWSC, Ministry of Lands, 
Sanitation Project•  rehibilitation of the Water and Sanitation Systems and  Sanitation  Development  Sewer Corporation  Mines and Energy 
lnstituUonal development in Monrovia, Buchanan,  Bank 
Kakata, and Zwedru 
Water Sector Reforms Study  Feb-09  Dec-09  1,628,449  662,164  This grant provides support for implementation of  Water and  IV  African  Liberian Water and  LWSC, Mlnistl)l of Lands 
water sector reform  Sanitation  Development  Sewer Corporation  Mines and Energy 
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8,500,000 
Danish International Development Agency 
Danish Support to the Attainment  Mar-09  Dec-11  20,000,000  8,500,000  This is the largest Danish development assistance  Food and  II  -United  -Food and Agricultural  Ministry of Agriculture 
of MDG3 in Liberia  programme to Liberia which provides funding as well  Agriculture  Nations  Organization 
as Technical Assistance Support to the  Development  - United Nations 
implementation of three GaL and United Nations Joint  Program  Development Fund for 
Programmes. These include the Joint Programme on  -United  Women 
Food Security and Nutrition, Joint Programme on  Nations  -United Nations 
Gender Equality and  Women Economic  International  Development Program 
Empowerment and the Joint Programme on Youth  Children's  - United Nations 
Employment and Empowerment  Fund  Educational, Scientific 
and Cultural 
Organization 
- United Nations Fund 
for Population Activities 
- United Nations 
International Children's 
Fund 
-World Food Program 
European Commission  16,690,773 
9.ACP.LBR.03- Post Conflict  2003  2009  60,317,340  1,290,995  Post Conflict Rehabilitation and Capacity Building  -European  United Nations 
Rehabilitation and Capacity Building  Programme  Commission  Development Program 









9.ACP.LBR.09- Electricity Grid  2008  2009  10,097,522  2,577,957  Electricity Grid Rehabilitation Monrovia  Energy  IV  European  Ministry of Lands, Mines 
Rehabilitation Monrovia  Commission  and  Enert:~v 
9.ACP.LBR.15- Support to  2008  2012  12,000,000  927,030  Support to education sector  Education  IV  European  Ministry of Education 
education sector  Commission 
9.ACP.LBR.17- Ceiling Increase  2008  2009  9,165,443  2,835,773  Ceiling Increase for 9.ACP.LBR.09  Energy  IV  European 
for 9.ACP.LBR.09  Commission 
9.ACP.LBR.18- Community  2008  2012  38,836,625  7,992,972  Community Development Programme  European  - United Nations 
Development Programme  Commission  Development Program 
-World Bank 
9.ACP.LBR.20-Institutional  2008  2013  1  ,553,611  328,804  Institutional Support and Capacity Building  European 
Support and Capacity Building  Programma  Commission 
Programme 
Table Page 5 of 41 2o;;;~rr;;·  ... · 
I  Planned  .  : 
Firiancial  . 
I  Expected  Total Value  Disbursements  .  PRS  Managem 
Project Title  start Date  End Date  (USD)  (USO)  ..  Description  PR!S Sector  Pillar  ent  lmpiEtrnen.tation  :  GoL Counterpart 
9.ACP.LBR.21- Ceiling increase  2008  2013  9,942,030  494,406  Ceiling increase for 9.ACP.LBR.20  European 
for 9.ACP.LBR.20  Commission 
ENV- Strengthening Forest  2006  2010  2,848,525  242,838  Strengthening Forest Management  Forestry  II  European 
Management  Commission 
French Cooperation  481,071 
Biodiversity Conservation Around  2008  2010  1,175,604  353,596  Conservation and Scientific studies in the SAPO  Forestry  II  Flora and  Flora and Fauna  Forestry Development 
SAPO National Park  National Park  Fauna  International  Authority 
International 
Training of French Teachers  2008  389,699  127,475  Internships, Subsidies, Books  Education  IV  University of  University of Besancon,  Ministry of Education 
Besancon,  Aliiance francaise, 
Alliance  Institute of French 




International Labor Organization  500,000 
TC RAM- Poverty Reduction  Feb-07  Dec-09  5,000,000  500,000  The Project has three interrelated components: 1.  Labor and  II  International  International Labor  Ministry of Labor 
through Decent Employment Creation  Local Economic Development through Labour  Employment  Labor  Organization 
lntens'1ve Road Works and Cooperat'1ves  Organization 
Development 2. Solid Waste Management. 
Enterpreneurshlp and skill Development 3. 
Strengthening the role of the Tripartite Constituents 
Irish Aid  4,624,544 
Civil Society Fund  Jan-08  873,327  219,838  Grants for Small to Medium Sized Projects  Peace and  I  -Carter  - Carter Center  Ministry of Justice 
Security  Center  - Global Witness 
-Global 
Witness 
DEN-0801 Good Governance  Jan-09  Dec-09  310,693  150,438  To build a constituency of people of people formaijon  Governance and  Ill  Development  Development Education  Ministry of Internal Affair 
and Peace Consolidation  in pursuit of grassroots empowerment, economic  RuletiLaw  Educaflon  Network- Liberia 
justice, demicratic development and gender equity.  Network-
Liberia 
MER-0801 Improve the Health  Jun-08  Dec-09  3,713,049  1,553,815  Increase Access to the Basic Package of Health  Health  "' 
Merlin  Merlin  Ministry of Health and 
Status of the Population of Grand  Services and Improved Reproductive Health and  Social Welfare 
Bassa County, Liberia  Gender Based Violence Services in Grand Bassa 
County 
MER-0801  Improve the Health  Jun-08  Dec-09  2,227,343  952,339  Increase Access to the Basic Package of Health  Health  IV  Merlin  Marlin  Ministry of Health and 
Status of the Population of  Services and Improved Reproductive Health and  Social Welfare 
Montserrado County, Liberia  Gender Based Violence Services in Montserrado 
County 
Sight Savers  Jun-08  710,879  423,785  Grants for small to medium sized projects  Health  IV  Sights  avers  Sightsavers International  Mlnlstry of Health and 
International  Social Welfare  -
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WASH 0801- The Water and  Dec-08  Nov-10  2,330,197  1,324,328  The WASH Consortium was formed  in 2007 by five  Water and  IV  Oxfam GB  -Action Centre Ia Faim  Ministry of Health, 
Sanitation Consortium {UK Gov't also  NGOs (OXFAM GB, Tearfund, Concern Worldwide,  Sanitation  -Concern Worldwide  Ministry of Public Works 
contributing to this consortium, see  ACF, and Solidarites) to collaborrativelysupport the  - Oxfam GB 
below)  building of Government preventive health services  - Tearfund 
and deliver water, sanitation and public health 
projects as one single, integrated strategy over a five 
year period. The five agencies have been working In 
Liberia for some time and OXFAM acts as the lead 
agency in the consortium 
Government of Norway  6,066,838 
Good Governance Sector*  2009  2010  1,490,246  745,123  Various  Governance and  Ill  Not Specified 
Rule of Law 
Liberia National Police (LNP)  May 09  May-10  2,000,000  1,000,000  Additional funding for renovation and equipments for  Peace and  I  United  United Nations  Ministry of Justice 
Development: Strengthening Personal  the 10 Police County HQ with WACP Units and the  Security  Nations  Development Program 
and Community Security•  Police Academy  Development 
Prog~~m 
Accelerated Learning Programme  Sep-08  Oct-10  5,148,711  968,660  School program for children and young people who  Education  IV  Norwegian  N01wegian Refugee  Ministry of Justice 
{ALP 2008- 2010) Phase II  missed schooling during civil war. Primary school in  Refugee  Council 
half the normal time location training, adult education  Council 
(literacy), school buildings, teacher training, 
commun·lty mobilisation 
International Centre for Transitional  May-08  May-10  1,146,439  74,512  Support and Strengthen capacity of the Truth and  Governance and  Ill  International  International Centre for  Governance Commission 
Justice (ICT J)  Reconciliation Commission, Civil Society. Focus on  Rule of Law  Centre for  Transitional Justice 
transitional justice issue relating to women and  Transitional 
children  Justice 
The Clinton Foundation HIV/AIDS  2007  2010  5,658,802  1,788,296  Support Liberia's National AIDS Control Program  Health  IV  The Clinton  The Clinton Foundation  Ministry of Health and 
Initiative (CHAI)  (NACP) In creaUng a strong foundation for the scale- Foundation  HIV/AIDS Initiative  Social Welfare 
up of care and  treatment by providing clinical and  HIV/AIDS 
managerial technical assistance, and helping to  Initiative 
develop amd implement national standards for care 
and treatment 
Millennium Development Villages  May-08  May-13  5,870,556  745,123  Support to establish one MDG village in Kokoyah  Health  IV  United  United Nations  Ministry of Education 
(MDG)  District, Bong County to integrate the interventions  Nations  Development Program 
needed to achieve the MD Goals at the district level  Development 
in a five vear time frame  Pro(:lram 
Save the Children UK*  Oct-08  Sep-09  1,400,000  745,123  Support to 20 schools in Gong and Grand Gedeh.  Education  IV  Save the  Save the Children UK  M"1n"1stry of Education 
ALP and ordinarv schoolina  Children UK 
United Kingdom Cooperation  9,835,117 
Civil Service Reform  May-10  4,960,920  1,301,707  Lead technical support to Civil Service Agency for  Governance and  111  Adam Smith  Adam Smith  Government of Liberia 
development and Implementation of Civil Service  Rule of Law  International  International 
Reform Strategy 
Table Page 7 of 41 I  ~b~~;;ri;;·  . 
•• 
. 
Planned  ,  Financial  . 
EXPected  Total Value  Disbur:;ements  ...  PRS  Managem 
Project Title  .  Start Date  End Date  (USD)  (USD)  Description  ·.·  PRS sector  Pillar  en!'- Implementation  Gol Counterpart 
Civil Society Oversight of SSR  Apr-09  Mar-11  713,165  361,585  Establish capacity for civil society oversight services,  Peace and  I  -Civil  - Civil Society Network  Government of Liberia 
Including oversight board for LNP  Security  Society  of liberia 
Network of  - Search for Common 
Liberia  Ground 
-Search for  - Security Sector 





International Non Governmental  Jan-09  Mar-10  6,329,114  4,049,754  Financial Support to three International Non- Health  IV  - International  - International Rescue  Ministry of Health and 
Organization (NGO) Support to Health  government Organizations (NGO) {Merlin, SCUK.  Rescue  Committee  Social Welfare 
Services  and IRC) to enable them to support and strengthen  Committee  -Merlin 
health services in the counties  -Merlin  - Save the Children UK 
-Save the 
Children UK 
Ministry of Health and Social  Jan-07  Mar-10  4,066,989  723,170  Project to re-establish and strengthen Office of  Health  IV  Pricewaterho  PricewaterhouseCooper  Ministry of Health and 
Welfare {MoHSW) Office of Financial  Financial Management (OFM)  useCoopers  ' 
Social Welfare 
Management {OFM) 
Securlty Sector Reform Trust  Mar-07  Mar-10  4,280,183  1,446,341  UNDP managed Trust Fund to support  Peace and  I  United  United Nations  Ministry of Justice 
Fund  implementation of Government's National Security  Security  Nations  Development Program 
Strategy  Development 
Program 
Training and Reintegration of Ex- Mar-07  Mar-10  2,821,030  361,585  Reestablishment of Tumutu Agricultural Training  Food and  II  Land mine  Landmine Action  Ministry of Justice 
comhatants  Centre and successful reintegration of young ex- Agriculture  Action 
combatants 
WASH 0801- The Water and  Jul-07  Jul-10  7,117,231  1,590,975  The WASH Consortium was formed in 2007 by five  Water and  IV  Oxfam GB  -Action Centre Ia Faim  Ministry of Health, 
Sanitation Consortium {Irish aid also  NGOs (OXFAM GB, Tearfund, Concern Worldwide,  Sanitation  -Concern Worldwide  Ministry of Public Works 
contributing to this consortium, see  ACF, and Solidarites) to collaborratively support the  -Oxfam GB 
below)  building of Government preventive health services  - Tearfund 
and deliver water, sanitation and public health 
projects as one single, integrated strategy over a five 
year period. The five agencies have been working In 
Liberia for some time and OXFAM acts as the lead 
agency in the consortium 
UNDP  10,651,478 
Aid Coordination  250,000  130,000  Support National capacity development for aid  United  United Nations  LRDC, Ministry of 
management and aid coordination  Nations  Development Program  Finance, MPEA 
Development 
Program 
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Capacity Needs Assessment for  Mar-09  Aug-10  225,369  125,000  This project will enable Liberian assess capacity  Land and  II  United  Environmental Protection  EPA 
the Implementation of Liberia's  needs for implementing Its National Biodiversity  Environmental  Nations  Agency 
National Biodiversity Strategy and  Stratetegy and Action Plan and obtain support for  Policy  Development 
Action Plan and Country Driven CHM  country driven CHM  Program 
Support {PIMS 1839) 
Decentralization and Local  2007  2012  60,000,000  4,000,000  Supports formulation and implementation of  Governance and  Ill  United  United Nations  MalA, MPEA, MOF, Gc 
Development•  decentralization policy and capacity building of  Rule of Law  Nations  Development Program 
county/district administrations.  Development 
Program 
Economic Policy and  2,721,105  994,000  Strengthen National capacities for MDGs planning,  Growth and  II  United  United Nations  LISGIS, MLME, 
Management  statistical development and economic policies  Macroeconomic  Nations  Development Program  MPEA,MoCI, MOF 
Framework  Development 
Program 
Gender Project  Dec-09  2,196,570  951,578  Empowering women and advocating against SEA  United  United Nations  MoGD, MoFA 
and GBV and facilitating the International Women's  Nations  Development Program 
Colloquium  Development 
Program 
Mainstreaming and Capacity  Jun-08  Dec-10  475,000  150,000  This grant provides for the strengthening of  Land and  II  United  Environmental Protection MOF, MPEA 
Building for Sustainable land  institutional and human resource capacity to Improve  Environmental  Nations  Agency 
Management  sustainable land management planning and  Policy  Development 
implementation in Liberia  Program 
National Youth Volunteer Service  2007  2010  4,800,000  1,600,000  Recruitment, training and deployment of national  Health  IV  Uniled  United Nations  MOH&SW 
voluteers to serve in the counties  Nations  Development Program 
Development 
ProrJram 
Public Administration Reform  2007  2011  825,000  900  Support interventions targeted at enhancing the  Governance and  Ill  United  - Civil Society Liberia  MOJ, GC, NEG, LACC 
and Civic Engagement  governance framework, improved transparency and  Rule of Law  Nations  - Governance 
accountibility and civil participation in the governance  Development  Commission 
Program  • Liberia Anti-Corruption 
Commission 
- National Election 
Commission 
Strengthening Rule of Law and  2007  2011  10,000,000  2,900,000  Support access to justice for all  Governance and  ltl  United  - Civil Society Liberia  MOJ, GC, NEC, LACC 
Administration of Justice in liberia  Rule of Law  Nations  - Ministry of Justice 
Development  -The Judiciary 
Program  - The Liberian Truth and 
Reconciliation 
Commission 
UNICEF  14,397,740 
Access to Quality Primary  Jan-08  Dec-12  10,005,157  1,825,000  Support Strengthening the existing Accelerated  Education  IV  United  Ministry of Education  MOE 
Education and Gender Parity  Learning Programme, and achievement of Gender  Nations 
Parity  International 
Children's 
Fund 
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Child Justice  Jan-08  Dec-12  969,590  Support the development of the police child  Governance and  II!  United  - Ministry of Gender and  MOJ, GC, NEC,lACC 
protection services alongside the social welfare and  Rule of Law  Nations  Development 
probation services and judicary  International  - Minis II)' of Health and 
Children's  Social Welfare 
Fund  - Ministry of Justice 
Implementation of Quality  Jan-08  Dec--12  16,897,929  1,825,000  Support child- friendly school approach and teacher  Education  IV  United  Ministry of Education  MOE 




Maternal and Child Health  Jan-08  Dec-12  21,328,277  5,310,450  Support lo primary health care including  Heallh  IV  United  Ministry of Health and  MOH&SW 
Immunisation, access to PHC clinics, malaria control,  Nations  Social Welfare 
reproductive health and PMTCT  International 
Children's 
Fund 
Maternal and Child Nutrition  Jan-08  Dee-12  4,746,146  1,172,750  Prevention and treatment of malnutrition and  Health  "' 
United  Ministry of Health and  MOH&SW 




Monitoring and Evaluation  Jan-08  Dec-12  2,313,000  771,000  Support the strengthening of Gal capacities for data  Governance and  Ill  United  Ministry of Planning and  LISGIS, MPEA 




Social Protection for Vulnerable  Jan-08  Dec-12  5,000,000  969,500  Support safe and protective environment for  Peace and  I  United  - Ministry of Gender and  MOJ, GC, NEC, LACC 
Children  vulnerable children  Security  Nations  Development 
International  -Ministry of Health and 
Children's  Social Welfare 
Fund  - Ministry of Justice 
- Ministry of Labor 
- Ministry of Youth and 
Sports 
Water, Sanition  Jan-08  Dec 12  4,991,931  1,554,450  Promote rapid and efficient approaches yo fast tract  Water and  "' 
United  -LRDC  LWSC, Ministry of Lands, 
&Hygiene(WASH)  at scale use of basic hygiene, sanitation and safe  Sanitation  Nations  - Ministry of Health and  Mines and Energy 
water usage at household level  International  Social Welfare 
Children's  - Ministry of Lands, 
Fund  Mines and Energy 
- Ministry of Public 
Works 
United States Government  133,700,000 
Accelerated Learning Program  Feb-04  Sep-09  32,000,000  3,000,000  Increase access to basic skills for over-aged, out-of- Education  IV  USAID  Creative Associate  Ministry of Education 
PLUS (ALP PLUS)  school  outh  International Inc 
Agricultural Sector Capacity  Sep-08  4,900,000  4,900,000  Support to the food crop sub-sector  Food and  II  USAID  Ministry of Agriculture 
Aorlculture 
Basic Education  Sep-08  Sep-11  8,100,000  6,100,000  Support to the MoE for implementat'1on of Uber'1a  Education  IV  USAID  Min'lstry of Educat'1on 
- Education  Recoy_~ry  __ pr9gram  ---- --- --- ---
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Business Enabling Environment,  3,500,000  3,500,000  Establish policies that reduce regulations that bar  Food and  II  USAID  Ministry of Agriculture 
Private Sector Capacity  private sector growth among non-SOEs  Agriculture 
Contribution to United Nations  2005  3,000,000  2,000,000  High Level Advisors to the Liberia National Police  Peace and  I  U.SS!ate  PAE  Ministry of Justice 
Civilian Police Unit  LNPl  Securitv  Deoartment 
Early Grade Reading  Oct-08  Oct-10  1,800,000  800,000  To provide actionable programing data to USAID,  Education  IV  USAID  Research Training  Ministry of Education 
Assessment Plus for Liberia (EGRA- GaL and others  Institute 
PLUS\ 
Enhancing Access to Justice,  Apr-07  6,100,000  4,100,000  Train Judges, combat gender-base violence and  Goverment and  Ill  USAID  American Bar  Government of Liberia 
Judicial Trainim1  Institute  support law reform  Rule of Law  Association 
Higher Education  2 300 000  2 300 000  Support for higher education in Liberia  Education  IV  USAID  Ministry of Education 
JusUce Sector Support for Liberia  Jan-06  7,000,000  2,500,000  Train and Mentor prosecutors, defense allorneys, and  Governance and  !II  U.S State  PAE  Ministry of Justice 
(JSSL)  court administrators  Rule of Law  Department 
Liberian Integrated Assistance  2007  22,200,000  6,300,000  To provide seeds, tools, livestock, and food to  Food and  II  USAID  Catholic Relief Service  Ministry of  Agriculture 
Prooram ILIAP)  farmers  Agriculture 
Malaria Control, Basic Package  Oct-08  Nov-13  56,000,000  35,900,000  Integrated health care services  Health  IV  USAID  John Snow, Inc. & other  Ministry of Health and 
of Health Services (RBHS) and others  partners  Social Welfare 
Health Related Activities 
Micro-Enterprise Productlvty  5,100,000  5,100,000  Microenterprise training and development  Private Sector  II  USAID  Ministry of Finance 
Investment 
Military Security Sector Reform  2005  2009  153,700,000  51,500,000  Rebuild Armed Forces of Liberia (AFL)  Peace and  I  -Department  - Department of  Ministry of Justice 
(SSR) Programme  Security  of Defense  Defense 
-u.s State  - DynCorp International 
Department  -PAE 
Participant Training Program  Sep-08  May-11  5,900,000  3,600,000  Skills development of  targeted GaL staff and private  Education  IV  USAID  Academy for Educational  Ministry of Education 
sector entities  Development 
Training & Equipments for the  Feb-07  11,100,000  2,100,000  Train and Equip ERU  Peace and  I  U.S State  PAE  Ministry of Justke 
Liberia National Police (LNP) 
Emeraencv Response Unit <ERU\ 
Security  Department 
World Bank  3,003,636 
Capacity Building for Judicial  Mar-08  Feb-10  750,000  370,000  Focus on several short-to-medium term and practical  Governance and  Ill  World Bank  World Bank  Judiciary 
Services  activities that are designed to 'kick-start' the judicial  Rule of Law 
system to help meet their most immediate needs to 
deliver basic services by assisting the Liberian 
Judiciary in: (i) strengthening court management; (ii) 
capacity building for human resources: and (Ill) 
assessing the needs ofthe judicial sector, including 
case management and the potential use of alternative 
dispute resolution (ADR) mechanisms 
--- --·  -~-
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Support to Education in Liberia,  Sep-08  Aug-11  15,000,000  5,000,000  The Programme will provide nutritious meals for pre- Education  " 
World Food  - Ministry of Education  Ministry of Education 
(Dev.  10733.0) Includes 3,600,000  school and primary school children and distribute  Program  - United Nations 
from the World Bank's Emergency  take home rations to girls in grades 4 to 6 as an  International Children's 
Food Crisis Response: Support for  incentive to keep them  in school. The programme will  Fund 
Vulnerable Women and Children  strengthen the monitoring and management  -World Food Program 
project  capacities of the Minstry of Education (MoE) at all 
levels 
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2009/2010  I  I 
Planned  .'  Develop  Financial 
Project  Expected  Total Value  Disburseme  PRS  PRS.  ment  Managem  Gol 
Title  Start Date  End Date  (USD)  nts (USD)  Description  .··.  Sector.  Pillar  F'a'rtner  ent ·  ..  Implementation  Counterpart 
Civil  Jan-08  873,327  219,838  Grants for Small to  Peace and  I  Irish Aid  -Carter  - Carter Center  Ministry of 
Society Fund  Medium Sized Projects  Security  Center  - Global Witness  Justice 
-Global 
Witness 
Liberia  May-09  May-10  2,000,000  1,000,000  Additional funding for  Peace and  I  Norway  United  United Nations  Ministry of 
National  renovation and  Security  Nations  Development Program  Justice 
Police (LNP)  equipments for the 1  0  Development 
Development:  Police County HQ with  Program 





Civil  Apr-09  Mar-11  713,165  361,585  Establish capacity for  Peace and  I  UK  -Civil  -Civil Society Network  Government of 
Society  civil society oversight  Security  Society  of Liberia  Liberia 
Oversight of  services, including  Network of  ~ Search for Common 
SSR  oversight board for LNP  Liberia  Ground 
~Search  for  ~ Security Sector 





Security  Mar-07  Mar~10  4,280,183  1,446,341  UNDP managed Trust  Peace and  I  UK  United  United Nations  Ministry of 
Sector  Fund to support  Security  Nations  Development Program  Justice 
Reform Trust  implementation of  Development 
Fund  Government's National  Program 
Security Strategy 
2005  3,000,000  2,000,000  High Level Advisors to  Peace and  I  us  U.S State  PAE  Ministry of 
Contribution  the Liberia National  Security  Department  Justice 
to United  Police (LNP) 
Nations 
Civilian Police 
Unit Military  2005  2009  153,700,000  51,500,000  Rebuild Armed Forces of  Peace and  I  - - Department of  Ministry of 
Security  Liberia (AFL)  Security  Department  Defense  Justice 
Sector  of Defense  - DynCorp 
Reform (SSR)  -U.S State  International 
Programme  Department  - PAE 
Social  Jan-08  Dec-12  5,000,000  969,500  Support safe and  Peace and  I  UNICEF  United  - Ministry of Gender  MOJ, GC, NEG, 
Protection for  protective environment  Security  Nations  and Development  LACC 
Vulnerable  for vulnerable children  International  - Ministry of Health 
Children  Children's  and Social Welfare 
Fund  -Ministry of Justice 
-Ministry of Labor 
-Ministry of Youth and 
Sports 
Training  Feb-07  11,100,000  2,100,000  Train and Equip ERU  Peace and  I  USG  U.S State  PAE  Ministry of 
& Equipment  Security  Department  Justice 
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Mar-09  Feb-12  3,700,000  3,295,000  Provision and  Financial Sector  II  WB  MoF PFMU  Ministry of Finance  Ministry of 
Integrated  installation of a  Issues  Finance 
Financial  computerized financial 
Managem  management information 
ent  system  in the Ministry of 
lnformatio  Finance and 
n System  strengthening manual 
accounting systems in 
line ministries and 
counties. 
Jun-08  Jun-11  1,300,000  400,000  For Gal to cover the  Financial Sector  II  WB  MoF PFMU  Ministry of Finance  Ministry of 
Liberia  cost of engaging  Issues  Finance 
Debt  financial and legal 
Preparatio  advisors and related 
n  services to assist the 
Government of Liberia. in 




Mar~07  Dec~09  2,500,000  440,000  Provides technical  Financial Sector  II  WB  United  United Nations  Ministry of 
Support  assistance to MOF in  Issues  Nations  Development Program  Finance 
for MOF  support of PFM reform  Development 




057740) Aug~07  Dec~11  37000000  11,052,632  This project provides:  Food and  II  WB  MoF PFMU  Ministry of Finance  Ministry of 
Agriculture  (IDA  Policy Reform and  Agriculture  Public Financial  Agriculture, 
and 
component of 
Institutional Support for  Management Unit  Ministry of 
lnfrastruct  infrastructure  Public 
ure  overall AIDP  management and  Works 
Oevelopm  balance)  agriculture; Agriculture 
ent  and Infrastructure 
Project  Investments, including 
roads, bridges, water, 
market facilities and 
agriculture 
Jun~oa  Jun~12  3,000,000  695,455  The project will support  Food and  II  WB  World Food  World Food Program  Minisrty of 
Emergenc  Government's efforts in  Agriculture  Program  Agriculture 
y Food  re~establishing basic 
Crisis  infrastructure and 
Response:  reviving the agriculture 
Agricultura  activities.  This is 
I  executed as cofinancing 
Productivit  to the Agriculture and 
y Support  Infrastructure 
(TF60500  Development Project 
1)  listed above. May-09  Dec-11  20,000,000  8,500,000  This is the largest Danish Food and  II  DAN IDA  -United  -Food and  Ministry of 
Danish  development assistance  Agriculture  Nations  Agricultural  Agriculture 
Support to  programme to Liberia  Development Organization 
the  which provides funding  Program  - United Nations 
Attainment  as well as Technical  -United  Development Fund for 
of MDG3  Assistance Support to  Nations  Women 
in Liberia  the implementation of  International  - United Nations 
three GoL and United  Children's  Development Program 
Nations Joint  Fund  - United Nations 
Programmes. These  Educational, Scientific 
include the Joint  and Cultural 
Programme on Food  Organization 
Security and Nutrition,  -United Nations Fund 
Joint Programme on  for Population 
Gender Equality and  Activities 
Women Economic  -United Nations 
Empowerment and the  International Children's 
Joint Programme on  Fund 
Youth Employment and 
Empowerment 
-World Food Program 
Mar-07  Mar-10  2,821,030  361,585  Reestablishment of  Food and  II  UK  Landmine  Land mine Action  Ministry of 
Training  Tumutu Agricultural  Agriculture  Action  Justice 
and  Training Centre and 
Reintegrat  successful reintegration 
ion of Ex- of young ex-combatants 
combatant 
s 
Sep-08  4,900,000  4,900,000  Support to the food crop  Food and  II  us  USAID  Ministry of 
Agriculture  sub-sector  Agriculture  Agriculture 
I Sector 
Capacity 
3,500,000  3,500,000  Establish policies that  Food and  II  us  USAID  Ministry of 
Business  reduce regulations that  Agriculture  Agriculture 
Enabling  bar private sector growth 
Environ  me  among non-SOEs 
nt, Private 
Sector 
Capacity 22,200,000  6,300,000  To provide seeds, tools,  Food and  II  us  USAID  Catholic Relief Service  Ministry of 
Liberian  livestock, and food to  Agriculture  Agriculture 





Food  37,200,000  19,300,000  The project contributes  Food and  II  WFP  World Food  - Ministry of  Ministry of 
Assistanc  to the effort of the  Agriculture  Program  Agriculture  Agriculture, 
e for  Government of Liberia  - Ministry of Education  Ministry of 
Relief and  (GOL} to attain Universal  - Ministry of Health  Education, 
Recovery  Primary Education {UPE)  and Social Welfare  Ministry of 
in Post- and to achieve  Health and 
Conflict  sustainable food security  Social 
Liberia  while supporting  Welfare 
(PRRO- institutional capacity 
New  building and 
Project  infrastructure 
















Sep-09  Aug-11 Food  76,900,000  750,000  The project contributes  Food and  II  WFP  World Food  - Ministry of  Ministry of 
Assistanc  to the effort of the  Agriculture  Program  Agriculture  Agriculture, 
e for  Government of Liberia  - Ministry of Education  Ministry of 
Relief and  (GOL) to attain Universal  - Ministry of Health  Education, 
Recovery  Primary Education (UPE)  and Social Welfare  Ministry of 
in Post- and to achieve  Health and 
Conflict  sustainable food security  Social 
Liberia  whil'e supporting  Welfare 
(PRRO- institutional capacity 
10454.0)  building and 
Includes  infrastructure 
















1,500,000  910,000  The Purchase for  Food and  II  WFP  World Food  Ministry of Agriculture  Ministry of 
Purchase  Progress (P4P)  initiative  Agriculture  Program  Agriculture 
for  of the World Bank 
Progress  Programme aims to 
(P4P)  support low income 
farmers by enhancing 
their linkage to markets 
and through agricultural 
development 
Jan-09  Dec-10 ENV- 2,848,525  242,838  Strengthening Forest  Forestry  II  EC  European 




ent  2006  2010 
1  '175,604  353,596  Conservation and  Forestry  II  France  Flora and  Flora and Fauna  Forestry 
Biodiversit  Scientific studies in the  Fauna  International  Developme 






2008  2010 
2,000,000  193,636  Technical and logistical  Forestry  II  WB  United  United Nations  Forestry 
Forestry  support to FDA in Jaw  Nations  Development Program  Developme 
Reform  enforcement, institutional  Development  nt Authority 
Project  restructuring, community  Program 
(TF  forestry, communications 
057090)  and decentralization. 
Oct-06  Sep-09 
17,941,967  5,980,656  PFMRSP1 operation will  Growth and  II  ADB  In Budget  As per rest, of budget  Ministry of 
Public  support the PRS, under  Macroeconomic  Finance 
Financial  which the government  Framework 
Managem  has launched a mediumw 
ent  term Public Financial 
Reforms  Management ( PFM) 
Support  Reform Programme, to 
Program I  strengthen and ensure 
transparent PFM, and a 
Revenue Administration 
Modernization 
Programme, to increase 
efficiency and improve 
revenue. 
Jan-09  Oec-09 
2,721,105  994,000  Strengthen National  Growth and  II  UNDP  United  United Nations  LISGIS, 
Economic  capacities for MDGs  Macroeconomic  Nations  Development Program  MLME, 
Policy and  planning, statistical  Framework  Development  MPEA,MoC 
Managem  development and  Program  I,  MOF 
ent  economic policies 4,650,000  1,000,000  ~~his project will test two  Labor and  II  WB  MoF PFMU  Ministry of Gender and  Ministry of 
Economic  innovative approaches to  Employment  Development  Gender and 
Empower  promoting productive  Developme 
ment of  employment for the  nt 
Adolescen  targeted beneficiaries.  It 
t Girls  will also strengthen the 
(EPAG)  institutional capacity of 




Sep-08  Dec-12 
TC  5,000,000  500,000  The Project has three  Labor and  II  Dutch via  International  International Labor  Ministry of 
RAM- interrelated components:  Employment  ILO  Labor  Organization  Labor 
Poverty  1.  Local Economic  Organization 
Reduction  Development through 
through  Labour Intensive Road 
Decent  Works and Cooperatives 
Employme  Development 2. Solid 
nt  Waste Management, 
Creation  Enterpreneurship and 
skill Development 3. 
Strengthening the role of 
the Tripartile 
Constituents 
Feb-07  Oec-09 
475,000  150,000  This grant provides for  Land and  II  UNDP  United  Environmental  MOF, 
Mainstrea  the strengthening of  Environmental  Nations  Protection Agency  MPEA 
ming and  institutional and human  Policy  Development 
Capacity  resource capacity to  Program 
Building  improve sustainable !and 
for  management planning 
Sustainabl  and implementation in 
eland  Liberia 
Managem 
ent 
Jun-08  Dec-10 225,369  125,000  This project will enable  Land and  II  UNDP  United  Environmental  EPA 
Capacity  Liberian assess capacity  Environmental  Nations  Protection Agency 
Needs  needs for implementing  Policy  Development 
Assessme  its National Biodiversity  Program 
nt for the  Stratetegy and Action 
Implement  Plan and obtain support 













Mar-09  Aug-10 
Micro  5,100,000  5,100,000  Microenterprise training  Private Sector  II  us  USAID  Ministry of 
Enterprise  and development  Investment  Finance 
Productivt 
y .  .  .  .  . .  •  .··  Pillar Ill  .  · ..  ..  . '' 
.  <  '  .  ' 
.  . 
ro:;cao  ""'  .  '.  .  ' 
200~/2010 ..  .. 
'  • .. 
Fin~n~lal  Planned  Develop  Gol 
Project  Start  Expected  Total Value.  Disbqrsenie  ...  ···  PRs,  ..  •>  PRS  .•·  ment  Managem  lrriplementat  Counter 
Title  Date  End Date  (USD)  .  nts (USD)  . Description  ..  Sector  Pillar  Partner·  en!.  ·  . ion  part 
Apr-08  Dec-09  4,485,492  794,833  The sector goal of the  Governance  Ill  ADB  MoF PFMU  Ministry of  Ministry of 
Institutional  project is to strengthen the  and Rule of  Finance  Finance 
Support  capacity of Liberia's public  Law 
Project for  administration in economic 
Governance,  management and 
Economic  governance, with a view to 
Management  reducing poverty. The 
and Poverty  components of the project 
Reduction  are: A.  Strengthening 
capacity for macro-fiscal 
analysis and policy 
formulation, and revenue 
generation/monitoring; B. 
Strengthening capacity for 
budget preparation and 
monitoring of budget 
execution C. 




progress and support and 
support to the PRSP 
process; D. Strengthening 
capacity for the application 
of the rule of law and 
effective delivery of 
justice; and E.  Project 
management LRDC  Dec-08  Jun-11  500,306  183,542  Government  Governance  Ill  Sweden  LRDC  LRDC  LRDC 
I 
Secretariat  Administration  and Rule of 
Law 
I 
Economic  Mar-08  Aug-11  11,000,000  8,962,518  Provides technical  Governance  Ill  WB  MoF PFMU  Ministry of  Ministry of 
Governance  assistance and resources  and Rule of  Finance  Finance 
and  in support of public  Law 
Institutional  financial management 




procurement and mineral 
sector governance; and 
civil service reform. 
Senior  Oct-07  Oct-10  2,300,000  1,000,000  Technical and logistical  Governance  Ill  WB  MoF PFMU  Civil Service  Civil 
Executive  support to the SES  and Rule of  Agency  Service 
Service/ Civil  secretariat and financial  Law  Agency 
Service  support in the form of 
Reform (TF  paying salaries for SES 
091041)  positions 
Support  Mar-07  Sep-09  722,675  251,026  Technical and logistical  Governance  Ill  WB  MoF PFMU  Ministry of  Ministry of 
to PRS  support provided to Gol  and Rule of  Finance  Finance 
Preparation  on the preparation and  Law 
(TF091296)  monitoring of the Poverty 
Reduction Strategy 
DEN- Jan-09  Dec-09  310,693  150,438  To build a constituency of  Governance  Ill  Irish Aid  Development  Development  Ministry of 
0801  Good  people of people formation  and Rule of  Education  Education  Internal 
Governance  in pursuit of grassroots  Law  Network- Network - Liberia  Affair 
and Peace  empowerment, economic  Liberia 
Consolidation  justice, demicratic 
development and gender 
equity. 
Good  2009  2010  1,490,246  745,123  Various  Governance  Ill  Norway  Not Specified 
Governance  and Rule of 
Sector*  Law International  May-08  May-10  1,146,439  74,512  Support and Strengthen  Governance  Ill  NOIWay  International  International  Governance 
Centre for  capacity of the Truth and  and Rule of  Centre for  Centre for  Commissio 
Transitional  Reconciliation  Law  Transitional  Transitional  n 
Justice (ICT  J)  Commission, Civil Society.  Justice  Justice 
Focus on transitional 
justice issue relating to 
women and children 
Civil  1-Jun  Mar-10  4,960,920  1,301,707  Lead technical support to  Governance  Ill  UK  Adam Smith  Adam Smith  Governrnen 
Service  Civil Service Agency for  and Rule of  International  International  t of Liberia 
Reform  development and  Law 
implementation of Civil 
Service Reform Strategy 
2007  2012  60,000,000  4,000,000  Supports formulation and  Governance  Ill  UNDP  United  United Nations  MalA, 
Decentralizatio  implementation of  and Rule of  Nations  Development  MPEA, 
nand Local  decentralization policy and  Law  Development  Program  MOF, Gc 
Development*  capacity building of  Program 
county/district 
administrations. 
Public  2007  2011  825,000  900  Support interventions  Governance  Ill  UNDP  United  - Civil Society  MOJ, GC, 
Administration  targeted at enhancing the  and Rule of  Nations  Liberia  NEG, LACC 
Reform and  governance framework,  Law  Development  - Governance 
Civic  improved transparency  Program  Commission 
Engagement  and accountibility and civil  -Liberia Anti-
participation in the  Corruption 




2007  2011  10,000,000  2,900,000  Support access to justice  Governance  Ill  UNDP  United  - Civil Society  MOJ, GC, 
Strengthening  for all  and Rule of  Nations  Liberia  NEG, LACC 
Rule of Law  Law  Development  - Ministry of 
and  Program  Justice 
Administration  -The Judiciary 
of Justice in  - The Liberian 
Liberia  Truth and 
Reconciliation 
Commission Child  Jan-08  Dec-12  969,590  Support the development  Governance  Ill  UNICEF  United  -Ministry of  MOJ, GC, 
Justice  of the police child  and Rule of  Nations  Gender and  NEC, LACC 
protection services  Law  International  Development 
alongside the social  Children's  -Ministry of 
weifare and  probation  Fund  Health and 
services and judicary  Social Welfare 
-Ministry of 
Justice 
Jan-08  Dec-12  2,313,000  771,000  Support the strengthening  Governance  Ill  UNICEF  United  Ministry of  LISGIS, 
Monitoring and  of Gal capacities for data  and Rule of  Nations  Planning and  MPEA 
Evaluation  collection, management,  Law  International  Economic Affairs 
monitoring and evaluation  Children's 
Fund 
Apr-07  Mar-09  6,100,000  4,100,000  Train Judges, combat  Goverment  Ill  us  USAID  American Bar  Govern men 
Enhancing  gender-base violence and  and Rule of  Association  t of Liberia 





Justice  Jan-06  7,000,000  2,500,000  Train and Mentor  Governance  Ill  us  U.S State  PAE  Ministry of 
Sector Support  prosecutors, defense  and Rule of  Department  Justice 
for Liberia  attorneys, and court  Law 
(JSSL)  administrators 
Reengagemen  Jul-09  Jun-10  5,000,000  5,000,000  Budget Support to support  Governance  Ill  WB  In Budget  As per rest of  Ministry of 
t and Reform  government-owned  and Rule of  budget  Finance 
Support  ongoing reforms  Law 
Program Ill  (articulated in the PRSP) · 
to improve the country's 
fiduciary environment, 
rebuild public institutions, 
and  improve the 
environment for private 
sector-led growth. Capacity  Mar  HOB  FebH10  750,000  370,000  Focus on several  short~toH  Governance  Ill  WB  World Bank  World Bank  Judiciary 
Building for  medium term and practical  and Rule of 
Judicial  activities that are designed  Law 
Services  to 'kick-start' the judicial 
system to help meet their 
most immediate needs to 
deliver basic services by 
assisting the Liberian 
Judiciary in: (i) 
strengthening court 
management; (ii) capacity 
building for human 
resources; and  (iii) 
assessing the needs of the 
judicial sector, including 
case management and the 
potential use of alternative 
dispute resolution (ADR) 
mechanisms 
Pillar Ill Total:  34,075,190 • 
.  ... •·•  Pillar. IV  ..  .·  ..  • 
· . 
..  j' '"y"'  Y"' 
·· ..  2009/2010  .·•  ·.··  . 
Planned •  ..... · Develop  Financial  GoL 
Start  Expected  Total Value·  Disburseme  PRS  PRS  men!·  ••. · Managem  lmplemeritati  Counter 
Project Title·  Date  End Date  (USD)  nts (USD)  Descri pi  ion  ·.·  Sector  Pillar  Partner.  ent  ..  •  on 
.  part 
2008  2012  12,000,000  927,030  Support to education  Education  IV  EC  European  Ministry of 
9.ACP.LBR.15- sector  Commission  Education 
Support to 
Training of  2008  389,699  127,475  Internships, Subsidies,  Education  IV  France  University of  University of  Ministry of 
French Teachers  Books  Besancon,  Besancon,  Education 
Aliiance  Aliiance 
.  francaise,  francaise, 
Institute of  Institute of 
French  French Studies 
Studies 
Save the  Oct-08  Sep-09  1,400,000  745,123  Support to 20 schools in  Education  IV  Norway  Save the  Save the Children  Ministry of 
Children UK*  Gong and Grand Gedeh.  Children UK  UK  Education 
ALP and ordinary 
schooling 
Access to  Jan-08  Dec-12  10,005,157  1,825,000  Support Strengthening  Education  IV  UNICEF  United  Ministry of  MOE 
Quality Primary  the existing Accelerated  Nations  Education 
Education and  Learning Programme,  International 
Gender Parity  and achievement of  Children's 
Gender Parity  Fund 
Jan-08  Dec-12  16,897,929  1,825,000  Support child- friendly  Education  IV  UNICEF  United  Ministry of  MOE 
Implementation of  school approach and  Nations  Education 
Quality  teacher professional  International 
Improvement  development  Children's 
Initiative  Fund 
Accelerated  Feb-04  Sep-09  32,000,000  3,000,000  Increase access to basic  Education  IV  us  USAID  Creative  Ministry of 
Learning Program  skills for over-aged, out- Associate  Education 
PLUS (ALP  of-school youth  International Inc 
PLUS) 
Basic  Sep-08  Sep-11  8,100,000  6,100,000  Support to the MoE for  Education  IV  us  USAID  Ministry of 
Education  implementation of Liberia  Education 
Education Recovery 
Program Early Grade  Oct-08  Oct-10  1,800,000  800,000  To provide actionable  Education  IV  us  USAID  Research  Ministry of 
Reading  programing data to  Training Institute  Education 
Assessment Plus  USAID, Gal and others 
for Liberia (EGRA-
PLUS) 
Higher  2,300,000  2,300,000  Support for higher  Education  IV  us  USAID  Ministry of 
Education  education in Liberia  Education 
Participant  Sep-08  May-11  5,900,000  3,600,000  Skills development of  Education  IV  us  USAID  Academy for  Ministry of 
Training Program  targeted Gal staff and  Educational  Education 
private sector entities  Development 
Accelerated  Sep-08  Oct-10  5,148,711  968,660  School program for  Education  IV  Norway  Norwegian  Norwegian  Ministry of 
Learning  children and young  Refugee  Refugee Council  Justice 
Programme (ALP  people who missed  Council 
2008- 2010)  schooling during civil 
Phase II  war. Primary school in 
half the normal time 
location training, adult 
education (literacy), 
school buildings, teacher 
training, community 
mobilisation 
Support to  Sep-08  Aug-11  15,000,000  5,000,000  The Programme will  Education  IV  WFP  World Food  - Minisby of  Ministry of  Education in  provide nutritious meals  Program  Education  Education 
Liberia, (Dev.  for pre-school and  - United Nations 
10733.0)  primary school children  International 
and distribute take home  Children's Fund 
rations to girls in grades  -World Food 
4 to 6 as an incentive to 






of the Minstry of 
Education (MoE) at all 
levels Emergency  Jun-08  Jun-12  4,000,000  2,000,000  The project will provide  Education  IV  WB  MoF PFMU  - Ministry of  Ministry of 
Food Crisis  financing for a focused  Education  Education 
Response:  school feeding program  -World Food 
Support for  in five Counties in the  Program 
Vulnerable  south-east of Liberia 
women and  which exhibit the most 
Children (TF  severe chronic 
605001) This  malnutrition rates. It will 
funding is  assist approximately 
executed by the  69,600 vulnerable 
World Food  women and children over 
Program, and is  two years by providing 
included in the  one school meal per day 
sums reported by  and take-home rations 
the WFP in this  for female children. It will 
report.  This 2  also provide food 
million USD  supplements for 
represents a new  pregnant and lactating 
disbursement  women. The program is 
from the WB to  a focused program and 
the WFPin FY  builds on the success of 
09/10.  This may  the national school 
lead to some  feeding program that has 
double-counting if  been implemented by 
monies received  WFP since 2005. 
by the WFP this 
year are also 
spent this year by 
the WFP 
EPP  11  Monrovia- Jun-08  1  ,555,186  134,122  Expansion and upgrade  Energy  IV  Norway  Ministry of  Ministry of Lands.  Ministry of 
Paynesville  of grid of EPP- 2 project.  Lands, Mines Mines and  Lands, 
Extension  and Energy  Energy  Mines and 
Energy 
EPP 11  Gaps  Apr-09  Apr-10  6,408,058  3,427,567  Filllng of gaps in the  Energy  IV  Norway  Ministry of  Ministry of Lands,  Ministry of 
Monrovia*  distribution net of  Lands, Mines Mines and  Lands, 
Monrovia and add three  and Energy  Energy  Mines and 
(3) Mag a Wall (MW)  Energy 
capacity 
I 2008  2009  10,097,522  2,577,957  Electricity Grid  Energy  IV  EC  European  Ministry of 
9.ACP.LBR.09- Rehabilitation Monrovia  Commission  Lands, 
Electricity Grid  Mines and 
Rehabilitation  Energy 
Monrovia 
2008  2009  9,165,443  2,835,773  Ceiling increase for  Energy  IV  EC  European 




Malaria  Oct-08  Nov-13  56,000,000  35,900,000  Integrated health care  Health  IV  USG  USAID  John Snow, Inc.  Ministry of 
Control, Basic  services  & other partners  Health and 
Package of Health  Social 
Services (RBHS)  Welfare 
and others Health 
Related Activities 
Millennium  May-08  May-13  5,870,556  745,123  Support to establish one  Health  IV  Norway  United  United Nations  Ministry of 
Development  MDG village in Kokoyah  Nations  Development  Education 
Villages (MDG)  District, Bong County to  Development Program 
integrate the  Program 
interventions needed to 
achieve the MD Goals at 
the district level in a five 
year time frame 
Support for  Jan-08  Dec-09  3,266,940  127,609  Rebuilding health  Health  IV  Irish Aid  Department  Department of  Ministry of 
the  infrastructure nation-wide  of planning,  planning,  Health and 
Implementation of  and purchase of drug  Research  Research and  Social 
the National  and  Developmentflnfr  Welfare 
Health Plan  Development astructure Unit 
/lnfrastructur  (MoHSW)  I 
e Unit 
(MoHSW) 
Health  Jun-07  Oct-10  8,500,000  2,393,976  This project supports 1)  Health  IV  WB  Mof PFMU  Ministry of Health  Ministry of 
Systems  operational capacity  and Social  Health and 
Reconstruction  within the MOHSW; 2)  Welfare  Social 
health human resources;  Welfare 
3) infrastructure and 
equipment, including 
essential facilities at JFK 
Hospital and Dogliotti 
Colleage of Medicine. MER-0801  Jun~oa  Dec-09  3,713,049  1,553,815  Increase Access to the  Health  IV  Irish Aid  Merlin  Merlin  Ministry of 
Improve the  Basic Package of Health  Health and 
Health Status of  Services and Improved  Social 
the Population of  Reproductive Health and  Welfare 
Grand Bassa  Gender Based Violence 
County, Liberia  Services in Grand Bassa 
County 
MER-0801  Jun-08  Dec-09  2,227,343  952,339  Increase Access to the  Health  IV  Irish Aid  Merlin  Merlin  Ministry of 
Improve the  Basic Package of Health  Health and 
Health Status of  Services and Improved  Social 
the Population of  Reproductive Health and  Welfare 
Montserrado  Gender Based Violence 
County, Liberia  Services in Montserrado 
County 
Sight Savers  Jan-08  710,879  423,785  Grants for small to  Health  IV  Irish Aid  Sightsavers  Sightsavers  Ministry of 
medium sized projects  International  International  Health and 
Social 
Welfare 
The Clinton  2007  2010  5,658,802  1,788,296  Support Liberia's  Health  IV  Norway  The Clinton  The Clinton  Ministry of 
Foundation  National AIDS Control  Foundation  Foundation  Health and 
HIV/AIDS  Program (NACP) in  HIV/AIDS  HIV/AIDS  Social 
Initiative (CHAI)  creating a strong  Initiative  Initiative  Welfare 
foundation for the scale -
up of care and treatment 
by providing clinical and 
managerial technical 
assistance, and helping 
to develop amd 
implement national 
standards for care and 
treatment 
International  Jan-09  Mar-10  6,329,114  4,049,754  Financial Support to  Health  IV  UK  - - International  Ministry of 
Non- three International Non- International  Rescue  Health and 
Governmental  government  Rescue  Committee  Social 
Organization  Organizations (NGO)  Committee  -Merlin  Welfare 
(NGO) Support to  (Merlin, SCUK, and IRC)  -Merlin  -Save the 
Health Services  to enable them to  -Save the  Children UK 
support and strengthen  Children UK 
health services in the 
counties 
L_ Ministry of  Jan-07  Mar-10  4,066,989  723,170  Project to re-establish  Health  IV  UK  Pricewaterho  Pricewaterhouse  Ministry of 
Health and Social  and strengthen Office of  useCoopers  Coopers  Health and 
Welfare {MoHSW)  Financial Management  Social 
Office of Financial  (OFM)  Welfare 
Management 
(OFM) 
National  2007  2010  4,800,000  1,600,000  Recruitment, training and  Health  IV  UNDP  United  United Nations  MOH&SW 
Youth Volunteer  deployment of national  Nations  Development 
Service  voluteers to serve in the  Development Program 
counties  Program 
Maternal and  Jan-08  Dec-12  21,328,277  5,310,450  Support to primary health Health  IV  UNICEF  United  Ministry of Health  MOH&SW 
Child Health  care including  Nations  and Social 
Immunisation, access to  International  Welfare 
PHC clinics, malaria  Children's 
control, reproductive  Fund 
health and PMTCT 
Maternal and  Jan-08  Dec-12  4,746,146  1,172,750  Prevention and  Health  IV  UNICEF  United  Ministry of Health  MOH&SW 
Child Nutrition  treatment of malnutrition  Nations  and Social 
and micrnutrients  International  Welfare 
deficiencies  Children's 
Fund 
Community  Jun-07  Jun-10  5,000,000  1,518,750  Using a Community  Roads and  IV  WB  Liberia  Liberia Agency  Liberia 
Empowerment  Driven Development  Bridges  Agency for  for Community  Agency for 
Project II  approach, the project  Community  Empowerment  Community 
invests in community sub  Empowerme  Empowerm 
projects focusing on  nt  ant 
basic infrastructure, and 
in capacity building at the 
community and local 
government level. Emergency  Jun-08  Jun-12  3,000,000  818,182  As part of the  Roads and  IV  WB  Liberia  Liberia Agency  Liberia 
Food Crisis  Government response to  Bridges  Agency for  for Community  Agency for 
Response: CEP  the social and economic  Community  Empowerment  Community 
Public Works  emergency of Liberia,  Empowerme  Empowerm 
(TF605001)  the Project will improve  nt  ent 
poor rural communities' 




vulnerable households in 
urban and rural areas. 
This is executed as 
cofinancing to the 
Community 
Empowerment Project II 
(CEPII) listed above. 
Labor-Based  Mar-08  Mar-11  24,961,000  12,480,000  Liberia's 14 years of civil  Roads and  IV  ADB  MoF PFMU  Ministry of Public  Ministry of 
Public Works  war has dearly  Bridges  Works  Public 
Project  undermined its human  Works 
development and 
devastated the country's 
infrastructure. To 
address this unfortunate 
situation, there is the 
need to rebuild 
infrastructure, human, 
institutional and societal 
capacities. Emergency  Aug-06  Aug-10  46,500,000  20,422,000  The project funds  Roads and  IV  WB  MoF PFMU  Ministry of Public  Ministry of 
Infrastructure  emergency rehabilitation  Bridges  Works  Public 
Project  and repair of critical  Works 
infrastructure, including 
roads; and strengthening 
institutional capacity to 
carry out road 
management and 
maintenance functions 
and to improve the 
management of the 
Monrovia water supply.  ! 
Monrovia  May-08  Jun-09  1,975,822  397,298  This grant provides for  Water and  IV  ADB  African  Liberian Water  LWSC, 
Expansion and  the plans and designs for Sanitation  Development and Sewer  Ministry of 
Rehabilitation of  rehabilitation of the  Bank  Corporation  Lands, 
Three County  Water and Sanitation  Mines and 
Capitals Water  Systems and institutional  Energy 
Supply and  development in 
Sanitation Study  Monrovia, Buchanan, 
Kakata and Zwedru 
Monrovia  Feb-08  Feb-11  5,980,656  3,747,716  This grant provides for  Water and  IV  ADB  African  Liberian Water  LWSC, 
Water Supply and  the emergency  Sanitation  Development and Sewer  Ministry of 
Sanitation  rehabilitation of the water  Bank  Corporation  Lands, 
Rehabilitation  and sanitation systems  Mines and 
Programme  and institutional  Energy 
development in Monrovia 
Urban Water  Sep-10  Aug-12  29,903,278  7,495,432  This Grant provides for  Water and  IV  ADB  African  Liberian Water  LWSC, 
Supply and  the extension and  Sanitation  Development and Sewer  Ministry of 
Sanitation  rehibilitation of the Water  Bank  Corporation  Lands, 
Project*  and Sanitation Systems  Mines and 
and Institutional  Energy 
development in 
Monrovia, Buchanan, 
Kakata, and Zwedru 
I Water Sector  Feb-09  Dec-09  1,628,449  662,164  This grant provides  Water and  IV  ADB  African  Liberian Water  LWSC, 
Reforms Study  support for  Sanitation  Development and Sewer  Ministry of 
implementation of water  Bank  Corporation  Lands, 
sector reform  Mines and 
Energy 
WASH 0801- Dec-08  Nov-10  2,330,197  1,324,328  The WASH Consortium  Water and  IV  Irish Aid  Oxfam GB  - Action Contre  Ministry of 
The Water and  was formed in 2007 by  Sanitation  Ia Faim  Health, 
Sanitation  five NGOs (OXFAM GB,  -Concern  Ministry of 
Consortium  Teartund, Concern  Worldwide  Public 
(financed by both  Woridwide, ACF, and  - Oxfam GB  Works 
UK Gov't and Irish  Solidarites) to  - Teartund 
Aid, hence 2  collaborratively support 
entries)  the building of 
Government preventive 
health services and 
deliver water, sanitation 
and public health 
projects as one single, 
integrated strategy over 
a five year period. The 
five agencies have been 
working in Liberia for 
some time and OXFAM 
acts as the lead agency 
in the consortium WASH 0801- Jul-07  Jun-10  7,117,231  1,590,975  The WASH Consortium  Water and  IV  UK  Oxfam GB  - Action Centre  Ministry of 
The Water and  was formed in 2007 by  Sanitation  Ia Faim  Health, 
Sanitation  five NGOs (OXFAM GB,  -Concern  Ministry of 
Consortium  Tearfund, Concern  Worldwide  Public 
(financed by both  Woridwide, ACF, and  - Oxfam GB  Works 
UK Gov't and Irish  Solidarites) to  - Tearfund 
Aid, hence 2  collaborratively support 
entries)  the building of 
Government preventive 
health services and 
deliver water,  sanitation 
and public health 
projects as one single, 
integrated strategy over 
a five year period. The 
five agencies have been 
working in  Liberia for 
some time and OXFAM 
acts as the lead agency 
in the consortium 
Water,  Jan-08  Dec-12  4,991,931  1,554,450  Promote rapid and  Water and  IV  UNICEF  United  -LRDC  LWSC, 
Sanition  efficient approaches yo  Sanitation  Nations  -Ministry of  Ministry of 
&Hygiene(WASH)  fast tract at scale use of  International  Health and Social  Lands, 
basic hygiene, sanitation  Children's  Welfare  Mines and 
and safe water usage at  Fund  - Ministry of  Energy 
household level  Lands, Mines and 
Energy 
- Ministry of 
Public Works 
Education (non-pooled fund)  29,218,288 
Education (pooled fund)  4,046,841 
Energy  8,975,418 
Health (non-pooled fund)  56,741,067 
Health (pooled fund)  8,164,981 LRTF (multi-sector infrastructure pooled fund)  10,730,000 
Roads and Bridges  35,238,932 
Water and Sanitation  16,772,362 
PILLAR IV Total  169,887,896 Financial annexes: Ongoing and Pipeline Operations Programme I Project 
TCIPIU component 
(cf. page 2 for TC purpose table) 
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ofWB  I9.ACP.LBR.18101I  3  I 
11 
(EC contnbut1on to 
overall project) 





181031  3  I 
11 
(EC Contnbut1on to 
I  CA LCEP/1  overall project) 
IQUality Assesment 
= Has problems 
= Serious deficiencies 





PG I  a  b 






~  .. 
E  .. 
a. 
.§ 
c  I b I  b 
b  I b I  b 
b  c  a 
b  b  a 
SIU is part of 





of Public Works set I 
up  in collaboration 
with the World Bank 
LACE set up by the 
World Bank in  I 
collaboration with 
Gol 
Type of PIU 
For programmes I projects 
which have a PIU (Integrated 
and Parallel) 




y  y  y 
N  I  y  I  N  I  y 
N  I  N  I  N  I  y I  I 
not yet contracted; 
TT  A to the County  I  Jul 09 _ Dec 11.1 M€ (Original EC  the TA will be placed 
1/2  Contribution in the  EC  b  b  b  a  b  in Ministries of  I  y  I  N  I  y  I  n/a 
11  financing  agreement)  Internal Affairs and 
Planning 
1 
Feb 09- Dec  The L  TTA to NAO 
TTA to the NAO  I9.ACP.LBR.21/03I  1  1,4 M€  EC  b  b  b  b  b  will be placed in the I  y  I  N  I  N  11  Ministry of Planning 
1  I  EC  not yet contracted 
EC  I b  b  b  b  b  not yet contracted 
ofCA  I  I  3  I late 09 - 20121 (EC Contribution to I  PG  I  a I b I  b  I  c  I  a 
not yet contracted; 
I IIU will evolve from  I  N  I  y  I  N  I  y 
SIU L  TI  A for Management of Water and 
Electricity Rehabilitation 
LTIA to the GAG 
!
County Development Component 1 : 
Aar1culture Infrastructure Development 
/
Lounty Development Component 3 : Liberia 
Community Empowerment Programme 
LTIA to the BCE 
Reconstruction Trust Fund 
ldroooed from AAP 2009, to be reintroduced as part of 
2010 after completion of project design study; gap 
be bridged with available EDF 9 funding (ISCBP) 
to the tender 
missions. 
. To hold joint missions to monitor projeccts 
the field (pass. With EC staff from 